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_ "" Second Manned Apollo R_ _i
Through February 5, 1968

;TRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN •

PLANNED

Briefings HRS

Docking 8 •

ECS 17 12 + 00 12 + 00 12 + 00 14 + 00 14 + 00 3 + 00 _I
EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00 •

Propulsion & RCS 20 16 + 00 16 + 00 16 + 00 12 + 00 15 + 00 8 + 00
SECS 19 l0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 ii + 00 ii + 00 ii + 00 13 + 00 13 + 00 7 + 00 •

Simulators

CMS 160 8 + 20 16 + 35 7 + 25 4 + 30 25 + 20
CMPS 60 17 + 00 26 + 30 17 + 00 17 45 22 + 45 •

NAR Evaluator i0 2 + 00

CM Hybrid (MIT) i0
DCPS 15 •

Simulator Brief 50 2 + 00 0 + 45 3 + 50 3 + 15 6 + 35 |_
CSM Tests (Downey)

Manned Suit Loop 8 •
G&C Functional - i0 + 00

SCS Systems
CCFF 16 12 + 30 12 + 30 12 + 30 •

Control Sys. Inter -

Intergrated Sys. 16
Tests (KSC) •

Egress Test/CCFF 8
.Chamber Runs 8

(Plugs in) - •

Test (Plugs out) - _I
Docking Interface -

Flight Readiness 8 •
Countdown Demo 8

Crew Countdown 8
Countdown - •

Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00 •

ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 8 + 00

EPS i0 2 + 30 2 + 30 6 + 00

Instrumentation l0 5 + 00 5 + 00 4 + 00 •

PGNS AGS 20 14 + 00 14 + 00 13 + 30 7 + 30 14 + 00 |I
Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 6 + 00 6 + 00 ii + 00 ii + 00 12 + 00 •
Simulators

LMS 125 29 + 05 48 + 25 36 + 55

LMPS 60 6 + i0 2 + 30 8 + 30 4 + 00 2 + 30 2 + 30 •

Grumman EvaI.(FMES) i0

LM Hybrid (MIT) i0
TDS 12 •
SimulatorBrief 50 15 + 30 i0 + 00 16 + 30 24 + 45

Tests (Bethpage) •
AGS_G&C Functional -
CIunctional - I_
F_(Plugs in) 8

Feat (Plugs out) 16 •
CCFF 16

Tests (KSC) IIITERH_L
Combined Systems - FORNASA USE0} LY •3 Alt ChamberRuns 16
Mission Sims
CCFF/Eeress Test 8 •



_'lignt Keaainess
Vehicle Closeout 8 •

L/V Sys Briefings 20 12 + 00 12 + 00 12 + 00 20 + 00 20 + 00

Programs 60 i0 + O0 i0 + O0 i0 + 00 I0 + 00 i0 + 00 2 + O0

'aphy 8 •

and TCP's i00

D_%_gn/Accept REV 60 •

C_klist & AOH 50 'r
Rendezvous 20 6 + 00 6 + O0 6 + 00 4 + O0 4 + 00 3 + 00

EVA IVA 15 8 + 30 4 + 00 2 + O0 2 + 00 •

Emer. Abort &,Rules 40

Flight Plan 50 6 + 00 3 + 00

Training Meetings 30 •

Team Meetings 60

Flight Readiness i0

Stowage 30 •
Bench Checks 8 4 + 00 4 + 00 4 + O0 4 + O0 4 + 00

Walkthroughs 32 20 + 30 18 + 30 24 + 30 4 i 00 4 + 00
WIF & Scuba 76 40 + O0 40 + 00 40 + 00 40 + 00 40 + O0 40 + 00 •

Zero G Aircraft 15 l_

_U _ ,_ _, 12 3 + 00 5 + 00 2 + 30 4 + O0 4 + 00

ress Traln_ng_,_,,, 20 •
Spacecraft Fire"Trig,, i0
Planetarium 20

C/O 30 5 + 50 4 + O0 •
cal 8

O •
i!

• FORNASAINTERNALISEONLY •



APOLLO 503/I03/LM-3TRAINING SCHEDULED
FEBRUARY 1-15, 1%8

DAY & DATE ACTIVITY HOURS

Thurs.& Friday LMS #l @ MSC
February 1-2

Monday_ Tuesday CMS #3 and INS #2 checkout
and Wednesday at ESC
February 5_ 6_ & 7

Thursday Zero "g" A/C @ FAFB
February 8 CMS #3 & INS #2 @ KSC

Friday FOP Meeting
February 9

Monday & Tuesday CMS _3 and INS
February 12-13 Engineering runs on NR Evaluator

Wednesday CMS #3 and INS _2
February 14 EMU CDR @ MSC

O Thursday & Friday CMS #3 & INS
February 15-16 103 Phase I CARR at NR

FOR ITERH/USE



FO__A_A_TE_AtUSEO._W
APOLLO503/I03=LM-3TRAININGACCOMPLISHED
JANUARY16-31_1968

DAY & DATE ACTIVITY

Tuesday S/C Testing @ GAEC
January 16

W_dnesday Rendezvous Data Mtg.
January 17 S/C Testing @ GAEC

Thursday S/C Testing @GAEC
January 18

Friday S/C Testing at MSC
January 19 Philosophy Meeting

Monday LM-1 I_unch
January 22 LMB #2

Tuesday Consummables Meeting
January 23 EMU Briefing

O Wednesday & Thursday CMB _l @ MSCJanuary 24-25 LM-3 CARR @ GAEC

Friday IM-3 CARR @ GAEC
January 26 INS #l @ MSC

Monday Suited Run in CMS _l
January 29

Tuesday CMB #i & IdWS#i
January 30 WIF for EVA & IVA Procedures

Wednesday CMS #i @ MSC
January 31

FORNASAfl_TE_NALUSE0NLY



.... " FORNASAINTERNALUSEO_tLY
/

APO_T,O5o3/1o3/m_-3TRAINING SCHEDULED

JANUARY 16-31_ 1968 _"

DAY & DATE ACTIVITY

Tuesday MEIOI @ NR
January 16 Altitude chamber review @ KSC

Wednesday MElO1
January 17 Rendezvous Meeting

Thursday MElO1
Januar_y18

F_iday MElO1
January 19

Monday Apollo 5 launch
January 22 Pilots Meeting

m_#l

Tuesday EMU Briefing
January 23 LMS #l

O Wednesday Zero "g" A/C
January 24 CMS,_i

m_s#i

Thursday Zero "g" A/C
January 25 CMS #i

m_s#i

Friday Geology
January 26 LMS #I

Monday LLRV/TV Simulator
January 29 LMS #i _

Tuesday WIF-EVT
January 30 Side hatch CDR @ NR

_s #i

Wednesday LMS #i
January 31 CMS _i

FORNASAINTERNALUSEOHLY



TRAINING ACCOMPLISHED

JANUARY 1-15_ 1968

DAY & DATE ACTIVITY HOURS

Monday HOLIDAY
January 1

Tuesday CSM Briefings @ NR 6 + O0
January 2

Wednesday Rendezvous Meeting 4 + 00
January 3 CSM Briefings @ NR 4 + O0

Thursday & Friday LM C/O review at GAEC 12 + 00
January 4-5 MElO1 @ NR lO + O0

CSM Briefings @ NR 6 + O0

Monday Pilots Mtg. 2 + 00
January 8 EVA Tether PDR 3 + O0

_ Team Meeting 2 + O0

Tuesday S-IVB Briefing 8 + 00

O January 9 '_
Wednesday Entry Meeting 5 + O0
January l0 CSM Briefing @ NR 5 + 00

Thursday Meetings @ MSC & GAEC 6 + 00
January ii Helicopter flying 2 + O0

Friday FOP Meeting 5 + O0
January 12

Monday LM-3 altitude chamber
January 15 Review at KSC 4 + O0



O 0

Second Manned Apollo ]

Mission Training Summary

Through March 4, 1968 , '

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS
Docking 8
ECS 17 12 + 00 12 + 00 12 + 00 14 + 00 14 + 00 3 + 00

EPS ]4 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + O0

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 16 + 00 16 + 00 16 + 00 12 + 00 15 + 00 8 + 00
SECS 19 i0 + O0 I0 + O0 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 ii + 00 ii + 00 ii + 00 13 + 00 13 + 00 7 + 00
CM Simulators

CMS 160 30 + 45 49 + 15 9 + 55 I0 + 55 61 + 40 6 + 00

CMPS 60 17 + 00 26 + 30 17 + 00 17 + 45 22 + 45
NAR Evaluator i0 2 + 55 16 + 00 5 + 00

CM Hybrid (MIT) i0
DCPS 15
Simulator Brief 50 6 + O0 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

CSM Tests (Downey)

Manned Suit 8Loop
G&C Functional

CS Systems
CFF 16

Control Sys. Inter - FO_ _S_ l__L

Intergrated Sys. 16

Egress Test/CCFF 8
3 Aft.Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8
Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + O0 5 + 00 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 8 + 00
EPS i0 2 + 30 8 + 00 2 + 30 6 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 14 + 00 14 + O0 13 + 30 7 + 30 14 + 00

Propulsion & RCS 15 9 + O0 9 + 00 5 + 00 7 + 30 i0 + 00

Radar i0 6 + 00 i + 00 6 + 00 ll + 00 ii + 00 12 + 00

LM Simulators • ,LMS 125 48 + 35 80 + 25 58 + 40 i + 00 53 + 35

LMPS 60 6 + i0 2 + 30 8 + 30 4 + 00 2 + 30 2 + 30

rumman EvaI.(FMES) i0 15 + 00
LM Hybrid (MIT) i0
TDS 12 0 + 30

Simulator Brief 50 18 + 00 12 + 30 29 + 00 35 + 15

LM Tests (Bethpage)
AGS/G&C Functional -



FEAT (Plugs out) 16
CCFF 16 i0 + 00 i0 + 00 I0 + 00 i0 + 00

LM Tests (KSC)

bined Systems
it Chamber Runs 16

ssion Sims - _ '

CCFF/Egress Test 8

b Flight Readiness - w
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00

G&N Programs 60 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 2 + 00

Photography 8
Procedures

OCP's and TCP's i00 I0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

Design/Accept REV 60
Checklist & AOH 50 6 + 00 6 + 00 4 + 00 4 + 00 15 + 00 I0 + 00

Rendezvous 20 6 + 00 6 + 00 v 6 + 00 4 + 00 4 + 00 3 + 00

EVA IVA 15 8 + 30 4 + 00 2 + 00 6 + 00

Emer. Abort & Rules 40

Flight Plan 50 6 + 00 3 + 00

Training Meetings 30 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Team Meetings 60 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Flight Readiness i0

Stowage 30 8 + 00 8 + 00
Bench Checks 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 6 + 00 4 + 00 2 + 00

WIF & Scuba 76 40 + 00 44 + 00 40 + 00 40 + 00 40 + 00 40 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00
EMU 12 6 + 00 5 + 00 5 + 30 4 + 00 4 + 00 3 + 00

I

ss Training 20
ecraft Fire Tng i0

Planetarium 20 6 + 00 6 + 00 6 + 00 6 + 00 6 + 00

LLTV C/O 30 5 + 50 4 + 00
Medical 8

INI"ERY4IUSEOJVLI,



APOLLO503/I03/LM-3TRAININGACCOMPLISHED
FEBRUARY1-29,1968

DAY & DATE ACTIVITY

Thursday & Friday LMS #l - MSC
February 1 - 2

Monday, Tuesday, Wednesday Simulator checkout at KSC
February 5, 6, & 7

Thursday Zero "g" A/C at EAFB
February 8

Friday Alternate Mission Planning Meeting
February 9 and FOP

Monday Rendezvous Meeting and Radiation
February 12 Meter Briefing

@
Tuesday PLSS-OPS Mockup Review
February 13 CMS & LMS

Wednesday CMS & LMS At KSC
February 14

Thursday & Friday MEIOI Evaluator at NR
February 15 & 16 Docking and Open Items Review

Monday, Tuesday, Wednesday CCFF testing at GAEC
February 19, 20, & 21

Thursday & Friday CMS At KSC
February 22 & 23

Monday Rendezvous Data Mtg.
February 26

Tuesday & Wednesday LMS at KSC

27 & 28February

February 29 _ _,_ _ _i_



%_% APOLLO 503/I03/LM-3TRAINING SCHEDULED

_ac_ 1-31,1968

DAY & DATE ACTIVITY

SEE ATTACHED ACTIVITY PLANNING GUIDE FOR SECOND MANNED MISSION



Second Manned Apollo

Mission Training Summary

Through April i, 1968

MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8
ECS 17 12 + 00 12 + 00 12 + 00 14 + 00 14 + 00 3 + 00

EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + O0 18 + 00

Propulsion & RCS 20 16 + 00 16 + O0 16 + 00 12 + 00 15 + 00 8 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 Ii + 00 ii + 00 ii + 00 13 + 00 13 + 00 7 + 00

CM Simulators

CMS 160 34 + 55 74 + 50 9 + 55 25 + 05 77 + 30 6 + 00

CMPS 60 17 + O0 26 + 30 17 + 00 17 + 45 22 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + 00

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 6 + O0 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

CSM Tests (Downey)

Manned Suit Loop 8
G&C Functional

SCS Systems
CCFF 16

Control Sys. Inter -

Intergrated Sys. 16
Tests (KSC)

Egress Test/CCFF 8
3 Alt. Chamber Runs 8

Test (Plugs in)

Test (Plugs opt)
Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 8 + 00
EPS i0 2 + 30 8 + 00 2 + 30 6 + 00

Instrumentation i0 5 + 00 5 + O0 4 + 00

PGNS AGS 20 18 + O0 18 + 00 17 + 30 7 + 30 18 + O0

Propulsion & RCS 15 9 + 00 9 + O0 5 + 00 7 + 30 i0 + 00
Radar I0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + O0

LM Simulators

LMS 125 75 + 35 96 + 55 .... _5_40 i + 00 49 + 45
LMPS 60 6 + i0 2 + 30 8 _ 4 + 00 2 + 30 2 + 30

Grumman Eval. (FMES) i0 0 + 55 0 + i0 4 _35 i + 05

LM Hybrid (MIT) i0
TDS 12 0 + 30

_ Simulator Brief 50 18 + 00 12 + 30 29 + 00 35 + 15



Second Manned Apollo
- cont-

/G&C Functional -
CES Functional

FEAT (Plugs in) 8
FEAT (Plugs out) 16
CCFF 16 i0 + 00 i0 + 00 I0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Air Chamber Runs 16

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00

G&N Programs 60 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 2 + 00

Photography 8
Procedures

OCP's and TCP's i00 i0 + 00 i0 + 00 l0 + 00 i0 + 00 l0 + 00 i0 + 00

Design/Accept REV 60
Checklist & AOH 50 8 + 00 8 + 00 6 + 00 6 + 00 20 + 00 15 + 00

Rendezvous 20 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 3 + 00

EVA IVA 15 8 + 30 4 + 00 2 + 00 6 + 00

Emer. Abort & Rules 40

Flight Plan 50 i0 + 00 5 + 00 7 + 00 5 + 00 3 + 00 3 + 00

Training Meetings 30 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Meetings 60 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00
Readiness i0

Stowage 30 8 + 00 8 + 00
Bench Checks 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 6 + 00 4 + 00 2 + 00
WIF & Scuba 76 40 + 00 44 + 00 40 + 00 40 + 00 40 + 00 40 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 6 + 00 5 + 00 5 + 30 4 + 00 4 + 00 3 + 00

Egress Training 20 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 ii + 00 6 + 00 ii + 00 ii + 00

LLTV C/O 30 5 + 50 4 + 00
Medical 8



Apollo 503/I03/LM-3

O Training AccomplishedMarch 1-31, 1968

Day & Date Activity

Friday Presidental visit to MSC

March 1 No training activities

Monday Pilots meeting - ALL
March 4 FM_ES @ Gruman - Schweickart

Tunnel review @ NR- Scott & Gordon

Tuesday & Wednesday ME i01 evaluator @ NR Scott & Gordon
March 5 & 6 LMS #2 @ KSC McDivitt & Conrad

Thursday CMS #i @ MSC Scott & Gordon
March 7 LMS #2 @ KSC McDivitt & Conrad

Friday FOP meeting - ALL
March 8

Monday Griffith Planetarium in Los Angeles

_arch ii McDivitt, Scott, Conrad & Bean
>

Tuesday, Wednesday

O Thu=sday,.Friday Stowage review at NR - ALL
March 12, 13, 14, &15

Monday Pilots meeting - ALL

March 18 Pad 39 egress training - ALL

Tuesday, Wednesday

Thursday, Friday CMS #3 @ KSC McDivit, Scott
Schweickart, Conrad & Gordon

March 19, 20, 21 & 22 LMS #2 @ KSC McDivitt, Schweickart, Conrad & Bean

Monday EVA exercise - McDivit & Schweickart
March 25

Tuesday & Wednesday IES run @ GAEC McDivitt & Schweickart
March 26 & 27 CMS #3 @ KSC Scott & Conrad

LMS #2 @ KSC Conrad

Thursday CMS #3 & LMS #2 @ KSC Scott & Conrad
March 28 Suit fit @ ILC - Bean

Friday EVA walkthrough - Schweickart & Bean
March 29 CMS #3 & LMS #2 @ KSC Scott & Conrad



O Second Manned ApolloMission Training Summary

Through April 14, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8 20 + 00 i0 + 00
ECS 17 12 + 00 12 + 00 12 + 00 14 + 00 14 + 00 3 + 00

EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + O0 39 + 00 18 + 00

Propulsion & RCS 20 16 + 00 16 + 00 16 + 00 12 + 00 15 + 00 8 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + O0 9 + 00

Comm 12 ii + 00 ii + 00 ii + 00 13 + 00 13 + 00 7 + 00

CM Simulators

CMS 160 41 + 30 79 + 45 13 + 40 25 + 05 92 + 35 6 + 00

CMPS 60 17 + 00 26 + 30 17 + 00 17 + 45 22 + 45

NAR Evaluator i0 2 + 55 26 + O0 15 + 00

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

CSM Tests (Downey)

Manned Suit Loop 8
G&C Functional

SCS Systems

CCFF 16
Control Sys. Inter -

Intergrated Sys. 16
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt.Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -
Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + O0 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 8 + 00

EPS l0 2 + 30 8 + 00 2 + 30 6 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 18 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 i + 00 6 + 00 ii + O0 ii + 00 12 + 00

LM Simulators

LMS 125 83 + 20 115 + 25 93 + i0 i + 00 63 + 30
LMPS 60 6 + i0 2 + 30 8 + 30 4 + O0 2 + 30 2 + 30

Grumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 1 + 05

LM Hybrid (MIT) i0TDS 12 1 + 45 0 + 30

Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45

FORNASA!NTER  ALUSEONLY



Second Manned Apollo
-cont -

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + O0 4 + O0

G&N Programs 60 i0 + 00 50 + 00 50 + 00 50 + 00 l0 + 00 2 + 00

Photography 8 i + 30 i + 30 i + 30 1 + 30
Procedures

OCP's and TCP's i00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

Design/Accept REV 60
Checklist & AOH 50 8 + 00 8 + 00 6 + 00 6 + 00 20 + 00 15 + 00

Rendezvous 20 6 + 00 6 + O0 6 + 00 4 + 00 4 + 00 3 + O0

EVA IVA 15 8 + 30 4 + 00 2 + 00 6 + 00Emer. Abort & Rules 40

Flight Plan 50 i0 + O0 5 + O0 7 + 00 5 + 00 3 + 00 3 + 00

Training Meetings 30 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Team Meetings 60 3 + 00 3 + O0 3 + 00 3 + 00 3 + 00 3 + 00

Flight Readiness i0
Stowage 30 18 + O0 16 + O0 18 + 00 i0 + O0 16 + O0 I0 + 00
Bench Checks 8 7 + 00 7 + O0 7 + 00 7 + 00 7 + 00 3 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 6 + 00 4 + 00 2 + 00
WlF & Scuba 76 40 + 00 44 + 00 48 + 00 40 + 00 40 + 00 46 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 6 + 00 5 + 00 5 + 30 4 + O0 4 + 00 3 + 00

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 i i + O0 6 + 00 ii + 00 ii + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



Apollo503/I03/LM-3
Training Accomplished

April 1-15, 1968

Day & Date Activity

Monday Pilots meeting

April 1 Camera briefing
LM wt. reduction board

Tuesday CMPS - McDivitt & Scott

April 2

Wednesday CMS #3 McDivitt, Scott & Gordon

April 3 LMS #2 Conrad & Bean

Thursday 502 launch

April 4 CMS #3 Scott & Gordon

LMS #2 McDivitt, Schweickart

Friday FOP meeting
April 5 CMS #3 McDivitt & Gordon

_ LMS #2 McDivitt, Schweickart &

ConradMonday Camera Briefing

April 8 EVA walkthrough
CMS #3 McDivitt & Scott

Tuesday PLSS-OPS briefing
April 9 CMS #3 Gordon

Software change board

Wednesday LMS #2 Schweickart & Bean

April i0

Thursday LMS #2 Schweickart& Bean
April ii LMPS - McDivitt

Friday EVA walkthroughfor zero g A/C
April 12 EVA - W/F



Second Manned ApolloMission Training Summary

Through April 30, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8 20 + O0 i0 + O0
ECS 17 12 + 00 12 + 00 12 + O0 14 + 00 14 + O0 3 + 00

EPS 14 4 + O0 4 + O0 4 + 00 4 + 00 4 + O0 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 16 + 00 16 + 00 16 + 00 12 + 00 15 + 00 8 + 00
SECS 19 I0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 ii + 00 ii + 00 ii + 00 13 + 00 13 + 00 7 + 00
CM Simulators

CMS 160 41 + 30 79 + 45 20 + 25 28 +20 92 + 35 6 + 00

CMPS 60 17 + 00 28 + 00 17 + 00 17 + 45 22 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + O0

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

C SM Tests (Downey)

Manned Suit Loop 8
G&C Functional

SCS Systems
CCFF 16

Control Sys. Inter -Intergrated Sys. 16

CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -
Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + O0 8 + O0 5 + O0 5 + O0 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + O0 5 + 00 12 + 00

ECS 15 17 + 30 i + O0 17 + 30 ii + 30 8 + 00 8 + O0
EPS i0 2 + 30 8 + 00 2 + 30 6 + 00

Instrumentation i0 5 + 00 5 + 00 4 + O0

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 18 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + 00

LM Simulators

LMS 125 83 + 20 133 + 55 98 + i0 i + 00 68 + 30

LMPS 60 6 + i0 2 + 30 8 + 30 4 + 00 2 + 30 2 + 30

Grumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 i + 05

O LM Hybrid (MIT) i0
TDS 12 i + 45 0 + 30

Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45



LM Tests (Bethpage)AGS/G&C Functional -
CES Functional

FEAT (Plugs in) 8

FEAT (Plugs out) 16
CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + O0

LM Tests (KSC)

Combined Systems
3 Aft Chamber Runs 16

Mission Sims

CCFF/Egress Test 8
Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00

G&N Programs 60 1.0+ 00 50 + 00 50 + 00 50 + 00 i0 + 00 2 + 00

Photography 8 1 + 30 i + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 l0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + O0 i0 + 00

Design/Accept REV 60
Checklist & AOH 50 8 + 00 8 + 00 6 + 00 6 + 00 20 + 00 ].5+ 00

Rendezvous 20 6 + 00 6 + 00 6 + O0 4 + 00 4 + O0 3 + 00
EVA IVA 15 8 + 30 8 + 00 2 + O0 6 + 00 8 + 00

Emer. Abort & Rules 40

Flight Plan 50 i0 + 00 5 + 00 7 + O0 5 + O0 3 + 00 3 + 00

Training Meetings, 30 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Team Meetings 60 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00
Readiness i0

Stowage 30 18 + 00 16 + 00 18 + O0 i0 + 00 16 + 00 i0 + 00
Bench Checks 8 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00 3 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 6 + 00 4 + 00 18 + 00

WIF & Scuba 76 40 + 00 44 + O0 48 + 00 40 + 00 40 + 00 46 + 00
Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 6 + O0 5 + 00 5 + 30 4 + 00 4 + O0 3 + O0

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 I i + 00 6 + 00 ii + 00 ].i+ 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



APOLLO 503/I03/LM-3TRAINING ACCOMPLISHED

APRIL 15-30, 1968

DAY & DATE ACTIVITY HOURS

Monday Pilots Meeting
_pril 15 EVA

LLRV/TV - Conrad

Tuesday LMS #2 - Schweickart
April 16 Tunnel Review@kPR

LLRV - Conrad

Wednesday CMS #3 - McDivitt
April 17

Thursday INS #2 - McDivitt
April 18 ILC - Schweickart

LLRV - Congad

Friday ILC - McDivitt
April 19 EVA

LLRV - Conrad

Monday EVA WalkthroughApril 22 McDivitt, Schweickart

Tuesday McDivitt, Scott @NR
April 23 Systems Briefing

Conrad - SCB

Wednesday LMS #2 - Schweickart

April 24 Bean/Conrad

Thursday INS #2 - Schweickart
April 25 CMS #3 - Conrad & Bean

Friday LMS #2 - Schweickart
April 26 EVA Walkthrough

Monday EVA - Prime
April 29 _LRV - Conrad

Tuesday LLRF - Schweickart
April 30 LLRV - Conrad

CMS #2 - Scott



Miss ion Trai_1_" SII_T_y

Through May 157 1968

OSTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS

Docking 8 20 + 00 'i0 + 00
ECS 17 12 + 00 12 + 00 12 + 00 14 + 00 14 + 00 3 + 00

EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 16 + 00 16 + 00 16 + 00 12 + 00 15 + 00 8 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 ii + 00 ii + 00 ii + 00 13 + 00 13 + 00 7 + 00

CM Simulators

CMS 160 45 + 35 82 + 45 20 + 25 28 +20 92 + 35 6 + 00

CMPS 60 17 + 00 28 + 00 17 + 00 17 + 45 22 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + 00

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

CSM Tests (Downey)

Manned Suit Loop 8
G&C Functional

SCS Systems
CCFF 16

Control Sys. Inter -

Intergrated Sys. 16
Tests (KSC)

Egress Test/CCFF 8
3 Alt.Chamber Runs 8

Test (Plugs in)
Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 1 + 00 17 + 30 ii + 30 8 + 00 8 + 00
EPS i0 2 + 30 8 + 00 2 + 30 6 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 18 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 1 + 00 6 + 00 ii + 00 ii + 00 12 + O0

LM Simulators

LMS 125 86 + 20 136 + 55 iii + 55 i + 00 72 + 45

LMPS 60 6 + i0 2 + 30 8 + 30 4 + 00 2 + 30 7 + 00

Grumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 1 + 05

LM Hybrid (MIT) i0
TDS 12 1 + 45 0 + 30

Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45

O LRC-LLRF i0 + 00 8 + 00



Functional -

Functional

FEAT (Plugs in) 8

FEAT (Plugs out) 16 20 + 00 i0 + 00 4 + 00 20 + 00
CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Aft Chamber Runs 16

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00
G&N Programs 60 l0 + 00 50 + 00 50 + 00 50 + 00 i0 + 00 2 + 00

Photography 8 i + 30 1 + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

Design/Accept REV 60
Checklist & AOH 50 8 + 00 8 + 00 6 + 00 6 + O0 20 + O0 15 + 00

Rendezvous 20 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 3 + 00

EVA IVA 15 8 + 30 8 + 00 2 + 00 6 + 00 8 + 00

Emer. Abort & Rules 40

Flight Plan 50 16 + 00 ii + 00 13 + 00 ii + 00 3 + 00 9 + 00

Training Meetings 30 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Team Meetings 60 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00 3 + 00

ght Readiness 10
wage 30 18 + 00 16 + 00 18 + 00 i0 + 00 16 + 00 i0 + 00
ch Checks 8 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00 3 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 6 + 00 4 + O0 18 + 00
WIF & Scuba 76 40 + 00 44 + 00 48 + 00 40 + 00 40 + 00 46 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 6 + 00 5 + 00 5 + 30 4 + 00 4 + 00 3 + 00

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00
Spacecraft Fire Tng i0
Planetarium 20 ii + 00 i i + O0 6 + O0 ii + 00 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



O Apollo 503/I03/LM-3Training Accomplished

DAY & DATE ACTIVITY HOURS

Wednesday LRC-LLRF Schweickert
May i LLRV Conrad 6 flts.

LMS2 McDivitt & Scott 3 + 00

Thursday LRC-LLRF Schweickert
May 2 LMS#2 Conrad - Bean 6 + 15

McDi_itt + _0

Friday CMS #3 McDivitt 4 + 05
May 3 Scott 3 + O0

Monday Pilot meeting
May 6 EVA l"g" Schweickert-Bean

Hardware Evaluation NR
Scott and Gordon
LMPS Bean 4 + 30

Tuesday LRC-LLRF McDivitt

O May 7 Hardware Evaluation NR
Scott & Gordon

Wednesday LRC-LLRF McDivitt
May 8 Schweickert GAEC-FEAT

Hardware evaluation IfR
Scott & Gordon

Thursday GAEC FEAT McDivitt & Schweickert
May 9

Friday ILC-Suit Fit McDivitt & Schweickert
May lO LMS-2 Conrad

Monday Flight Planning prime crew
May 13 Meeting

Tuesday 0CP-HEI01 NR Scott & Gordon
May i_ GAEC-FEAT McDivitt_ Schweickert,

Bean_ Conrad

Wednesday LM3-Phase 3 CARR
May 15 McDivitt-Schweickert



FORNASA USEO%LYseoon anoo
Mission Training Summary

Through June 2, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEI CKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS
Docking 8 20 + 00 i0 + 00
ECS 17 12 + 00 ]2 + 00 12 + 00 14 + 00 14 + 00 3 + 00
EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 16 + 00 16 + 00 16 + 00 12 + 00 15 + 00 8 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00
Comm 12 ii + 00 ii + 00 ii + 00 13 + 00 13 + 00 7 + 00

CM Simulators

CMS 160 45 + 35 86 + 20 20 + 25 28 +20 92 + 35 6 + 00

CMPS 60 17 + 00 28 + 00 17 + 00 17 + 45 22 + 45
NAP, Evaquator i0 2 + 55 26 + 00 15 + 00

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

CSM Tests (Downey)

Manned Suit Loop 8
G&C Functional

SCS Systems
CCFF 16

Control Sys. Inter -

Intergrated Sys. 16
Tests (KSC)

Egress Test/CCFF 8
3 Alt. Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8
Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00
ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 8 + 00

EPS i0 2 + 30 8 + 00 2 + 30 6 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 18 + 00

Propulsion & RCS 15 9 + 00 9 + O0 5 + 00 7 + 30 i0 + O0
Radar i0 6 + 00 i + 00 6 + 00 Ii + 00 ii + 00 12 + 00

LM Simulators

LMS 125 94 + i0 144 + 45 121 + 20 I + O0 76 + 45
LMPS 60 i0 + i0 2 + 30 13 + 00 4 + 00 2 + 30 7 + 00

Grumman EvaI.(FMES) I0 0 + 55 0 + i0 4 + 35 i + 05

LM Hybrid (MIT) i0
TDS 12 i + 45 0 + 30

O Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45LRC-LLRF i0 + 00 8 + 00

FORkSk ,USE



AGS/G&C Functional -

CES FunctionalFlight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00
FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 !0 + 00 9 + 00 20 + 00
CCFF 16 i0 + 00 i0 + 00 i0 + 00 I0 + 00

LM Tests (KSC)

Combined Systems
3 Aft Chamber Runs 16

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + O0 16 + 00 24 + O0 24 + 00 4 + 00

G&N Programs 60 i0 + O0 50 + 00 50 + 00 50 + 00 i0 + 00 2 + 00

Photography 8 i + 30 i + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's 100 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00 i0 + 00

Design/Accept REV 60
Checklist & AOH 50 12 + 00 12 + 00 i0 + 00 i0 + 00 25 + 00 20 + 00

Rendezvous 20 6 + 00 i0 + 00 6 + 00 4 + 00 8 + O0 3 + 00

EVA IVA 15 8 + 00 8 + 30 12 + 00 i0 + 00 6 + 00 12 + 00

Emer. Abort & Rules 40

Flight Plan 50 16 + O0 ii + 00 13 + 00 ii + 00 3 + 00 9 + 00

Training Meetings 30 5 + 00 5 + 00 '5 + 00 5 + 00 5 + O0 5 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00
Flight Readiness i0

_ Stowage 30 18 + 00 16 + 00 18 + 00 i0 + 00 16 + 00 i0 00
+

Bench Checks 8 ii + 00 ii + O0 ii + 00 ii + O0 ii + 00 7 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 i0 + 00 4 + 00 22 + 00
WIF & Scuba 76 43 + 00 44 + 00 48 + 00 43 + 00 40 + 00 49 + 00
Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 6 + O0 5 + 00 5 + 30 4 + 00 4 + 00 3 + 00

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 ii _ + 00 6 + 00 ii + 00 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



APOLLO503/I03/LM-3TRAININGACCOMPLISHED

DAY & DATE ACTIVITY

Thursday Spacecraft testing - Scott & Gordon
May 16 CARR Board @M IT - Conrad

Friday Spacecraft testing - Scott & Gordon
May 17 WIF - Conrad & Bean

Physical & Instrument Check - McDivitt

Monday Pilots Meeting - All
May 20] TeamMeeting- All

EVA hardware - McDivitt, Schweickart,
Conrad & Bean

Tuesday Communications OCP @NR - Scott & Gordon

May 21 Tunnel Briefing - McDivitt, Schweickart,
Conrad, & Bean

Tunnel Mockup - Conrad & Bean
McDivitt, Schweickart

Wednesday Communications OCP @ NR - Scott & Gordon
May 22 LMS - Conrad & Bean

O LMPS - McDivitt & Schweickart

Thursday CMS - Schweickart
May 23 LMS - McDivitt, Schweickart & Conrad

CWG Fitting - Gordon

Friday LMPS - Conrad & Bean
May 24 EVA - Gordon & Bean

Monday Bench check of contractor
equipment @NR - All

Tuesday & Wednesday W-IF - Congad & Bean
May 28 & 29 Phase II CARR - McDivitt

Scott, Schweickart & Conrad

Thursday Memorial Day - HOLIDAY
May 30

Friday NO TRAINING SCHEDULED
May 31



Second Manned Apollo

Mission Training Summary

Through June 16, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 14 + 00 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 18 + 00 18 + 00 14 + 00 17 + 00 i0 + 00
SECS 19 i0 + O0 i0 + 00 i0 + O0 12 + O0 12 + O0 9 + 00
Comm 12 13 + 00 13 + 00 13 + 00 15 + 00 15 + 00 9 + 00

CM Simulators

CMS 160 45 + 35 97 + i0 20 + 25 34 + 20 99 + 20 12 + 00
CMPS 60 17 + 00 28 + O0 17 + 00 17 + 45 22 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + 00

CM Hybrid (MIT) i0
DCPS 15
Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

CSM Tests (Downey)

Manned Suit Loop 8
G&C Functional

Q SCS SystemsCCFF 16

Control Sys. Inter -

Intergrated Sys. 16
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -
Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 6 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00
ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 8 + 00
EPS i0 2 + 30 8 + O0 2 + 30 6 + O0

Instrumentation i0 5 + O0 5 + 00 4 + 00

PGNS AGS 20 18 + O0 18 + O0 17 + 30 7 + 30 18 + 00

Propulsion & RCS 15 9 + O0 9 + O0 5 + O0 7 + 30 i0 + 00
Radar i0 6 + 00 i + 00 6 + 00 ii + 00 ii + O0 12 + 00

LM Simulators

LMS 125 109 + 25 156 + 00 125 + 35 i + O0 77 + 45

LMPS 60 13 + i0 2 + 30 13 + 00 4 + 00 2 + 30 12 + 30

O rumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 i + 05LM Hybrid (MIT) i0
TDS 12 1 + 45 0 + 30

Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45

LRC-LLRF i0 + 00 8 + O0



LM Tests (Bethpage)

AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + O0 8 + 00 8 + 00
FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + O0 24 + 00 24 + 00 4 + 00

G&N Programs 60 i0 + 00 50 + 00 50 + 00 50 + 00 I0 + 00 2 + 00

Photography 8 i + 30 i + 30 i + 30 I + 30 i + 00
Procedures

OCP's and TCP's i00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00

Deslgn/Accept REV 60
Checklist & AOH 50 20 + 00 17 + 00 15 + 00 i0 + 00 30 + 00 30 + 00

Rendezvous 20 6 + 00 i0 + 00 6 + 00 4 + 00 8 + 00 3 + 00

EVA IVA 15 8 + 00 8 + 30 12 + 00 i0 + 00 6 + 00 12 + 00

Emer. Abort & Rules 40

Flight Plan 50 21 + 00 16 + 00 18 + 00 ii + 00 3 + 00 9 + 00
Training Meetings 30 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00

ght Readiness i0

Stowage 30 18 + 00 16 + 00 18 + 00 i0 + 00 16 + 00 I0 + 00
Bench Checks 8 14 + O0 14 + O0 14 + 00 14 + O0 14 + 00 lO + O0

Walkthroughs 32 22 + 30 18 + 30 26 + 30 i0 + 00 4 + 00 22 + 00
WIF & Scuba 76 43 + 00 44 + 00 48 + 00 43 + 00 40 + O0 49 + O0

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 6 + 00 5 + 00 5 + 30 4 + 00 4 + 00 3 + 00

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00

Spacecraft Fire Tng i0
Planetarium 20 ll + 00 i i + 00 6 + 00 ii + 00 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



APOLLO 503/I03/LM-3TRAINING ACCOMPLISHED

JUNE 3-14-1968

DAY & DATE ACTIVITY

Monday Bench Check GFE Equipment
June 3 @NR - All

Tuesday Review of 0CP's @NR
June 4 Scott & Gordon

CARR Board - McDivitt & Schweickart

Wednesday Review OCP's @NR - Scott & Gordon
June 5 Clear discrepancies on LM-3

Conrad
LMPS - McDivitt

Thursday 0CP Review @NR - Scott & Gordon
June 6

Friday FOP Meeting - McDivitt_ Scott & Schweickart
June 7 LMPS - McDivitt & Bean

EVA - 1 "g" --Conrad & Bean

O Monday EVA - WIF - Prime
June lO Flight Plan Mtg - Prime

CMS #3 - Gordon
LMH #2 - Conrad & Bean

Tuesday CMS #3 - Backup
June ii LMS #2 - Prime

Wednesday -CNS#3 - Backup
June 12 LMS#2 - Prime

Thursday CMS#3 - Scott
June 13 LMS #2 - Prime

Friday EMU Design Review Board - Prime
June 14 EVA 1 "g" - Backup

O



Q 2TV-1TRAINING ACCOMPLISHED

MAY 13 - 26_ 1968

DAY & DATE ACTIVITY HOURS

Monday Mission Rules 4 + 00
May 13

Tuesday Suit Fit - Engle
May 14

Thursday Mission Rules 4 + 00
May 15

Friday Provisions i + 00
May 16 ECS Waste Management i + 15

PGA i + O0

Experiments 2 + 15
Bench Check 2 + O0

Saturday Emergency Egress and
May 17 Spacecraft Fire 5 + O0

Tuesday Facility Briefing 3 + 00May 18 Interface 3 + O0

Wednesday DTPAmbient Run 8 + 00
May 19

Thursday CCFF 6 + 00
May 20 Crew Rescue 2 + 00



secondMannedApollo
Mission Training Summary

Through June 30, 1968

ASTRONAUTS MCDIVlTT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 14 + 00 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 6 + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 18 + 00 18 + 00 14 + 00 17 + 00 i0 + 00
SECS 19 i0 + 00 i0 + 00 I0 + 00 12 + 00 12 + 00 9 + 00
Comm 12 13 + 00 13 + 00 13 + 00 15 + 00 15 + 00 i0 + 00

CM Simulators

CMS 160 45 + 35 106 + 35 20 + 25 39 + 20 106 + 50 12 + 00

CMPS 60 17 + 00 29 + 30 17 + 00 17 + 45 22 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + 00

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30

CSM Tests (Downey)
Manned Suit Loop 8
G&C Functional

SCS Systems
CCFF 16

Control Sys. Inter -

Intergrated Sys. 16

ISM Tests (KSC)
Egress Test/CCFF 8
3 Alt.Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 ii + 00

EPS i0 2 + 30 8 + 00 2 + 30 9 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + 00

LM Simulators
LMS 125 i_6 + 25 156 + 00 125 + 35 i + 00 77 + 45

LMPS 60 13 + i0 2 + 30 13 + 00 4 + 00 2 + 30 14 + 30

Grumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 i + 05

LM Hybrid (MIT) i0
TDS 12 i + 45 0 + 30

__ Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45LRC-LLRF i0 + 00 8 + 00



_M Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

PEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF 16 i0 + 00 l0 + 00 l0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00

G&N Programs 60 35 + 30 75 + 30 75 + 30 75 + 30 35 + 30 27 + 30

Photography 8 i + 30 i + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00

Design/Accept REV 60
Checklist & AOH 50 20 + 00 17 + 00 19 + 00 i0 + 00 30 + 00 36 + 00

Rendezvous 20 6 + 00 i0 + 00 6 + 00 4 + 00 8 + 00 3 + 00

EVA IVA 15 i0 + 00 i0 + 30 14 + 00 12 + O0 ' 8 + 00 14 + 00

Emer. Abort & Rules 40
ht 'fan 50 21 + 00 16 + 00 18 + 00 ii + 00 3 + 00 9 + 00

Meetings 30 5 + 00 5 + O0 5 + 00 5 + 00 5 + 00 5 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00

Flight Readiness i0

Stowage 30 18 + 00 16 + O0 18 + 00 i0 + 00 16 + 00 I0 + 00
Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 l0 + 00 4 + 00 22 + 00
WIF & Scuba 76 43 + 00 44 + 00 48 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 6 + 00 3"+ 00 9 + 00 3 + 00

EMU 12 6 + 00 5 + 00 5 + 30 4 + 00 4 + 00 3 + 00

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 i i + 00 6 + 00 ii + 00 Ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8

FOR[ ASA USEOHLY
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APOLLO 503/103/I_4-3TRAINING ACCOMPLISHED

JUNE 17-30, 1968

DAY & DATE ACTIVITY

Monday-Thursday Colossus Briefings at MIT - all
June 17-20, 1968

Friday CMPS - Scott
June 21

Monday CMS - Conrad
June 24 ILC suit fit - Bean

Tuesday EVA Communications Test
June 25 All

Wednesday CMS - Scott and Gordon
June 26 LMS - Haise

Thursday CMS - Scott and Gordon
June 27 LMS - McDivitt

ILC Suit Fit - Conrad

Friday Integrated Test at NR
June 28

Saturday PLSS Altitude Chamber Run
June 29 Schweickart and Bean



Second Manned Apollo
Mission

Training Summary UJ_ _i_

Through July 15, 1968 v_'_ f

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + O0 4 + 00 4 + 00 14 + 00 4 + 00

ECS 17 14 + 00 14 + 00 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 18 + 00 18 + 00 14 + 00 17 + 00 i0 + 00

SECS 19 i0 + 00 i0 + 00 I0 + O0 12 + 00 12 + O0 9 + 00

Comm 12 13 + 00 13 + 00 13 + 00 15 + O0 15 + O0 ii + 00
CM Simulators

CMS 160 45 + 35 106 + 35 20 + 25 47 + 20 106 + 50 12 + 00

CMPS 60 17 + 00 29 + 30 17 + 00 17 + 45 22 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + 00
CM Hybrid (MIT) I0
DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30
CSM Tests (Downey)

Manned Suit Loop 8
G&C Functional

_CS Systems
16

Control Sys. Inter -

Intergrated Sys. 16

CSM Tests (KSC) 8 + 00 36 + 00 16 + 30
Egress Test/CCFF 8

3 Aft. Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings

Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00
ECS 15 17 + 30 1 + 00 17 + 30 ii + 30 8 + 00 ii + 00

EPS i0 2 + 30 8 + 00 2 + 30 9 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00
Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00

Radar i0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + 00
LM Simulators

LMS 125 116 + 25 156 + 00 125 + 35 i + 00 106 + 15
_PS 60 18 + 55 2 + 30 16 + 00 6 + 00 2 + 30 21 + 15

rumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 i + 05
LM Hybrid (MIT) i0

TDS 12 1 + 45 0 + 30

Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45



- 2 - _$_ __

LRC-LLRF I0 + 00 8 + 00 _

Tests (Bethpage) _/AGS/G&C Functional -
CES Functional - _

Flight Controls 8 8 + O0 8 + O0 8 + O0 __FEAT (Plugs in)

FEAT (Plugs out) 16 35 + O0 i0 + 00 9 + 00 20 + 00
CCFF 16 i0 + O0 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16

Mission Sims

CCFF/Egress Test 8
Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + O0 24 + 00 24 + O0 4 + O0
G&N Programs 60 35 + 30 75 + 30 75 + 30 75 + 30 35 + 30 27 + 30

Photography 8 i + 30 i + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 20 + 00 20 + 00 20 + 00 20 + 00 20 + O0 20 + O0

Design/Accept REV 60
Checklist & AOH 50 20 + 00 17 + 00 19 + 00 i0 + 00 30 + 00 36 + 00

Rendezvous 20 6 + 00 i0 + 00 6 + 00 4 + 00 8 + 00 3 + 00

EVA IVA 15 i0 + 00 I0 + 30 14 + 00 12 + 00 8 + 00 14 + 00
Emer. Abort & Rules 40

Plan 50 21 + 00 16 + 00 18 + 00 ii + 00 3 + 00 9 + 00

g Meetings 30 5 + 00 5 + O0 5 + 00 5 + O0 5 + 00 5 + 00

Team Meetings 60 Ii + O0 7 + 00 8 + 00 ii + 00 7 + O0 ii + 00

Flight Readiness i0

Stowage 30 18 + 00 16 + 00 18 + 00 l0 + 00 16 + 00 i0 + 00
Bench Checks 8 14 + 00 14 + 00 14 + O0 14 + O0 14 + O0 i0 + O0

Walkthroughs 32 22 + 30 18 + 30 26 + 30 i0 + 00 4 + 00 22 + 00
WIF & Scuba 76 43 + 00 44 + O0 48 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 6 + 00 5 + O0 5 + 30 4 + 00 4 + 00 3 + O0

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 1 1 + 00 6 + 00 ii + 00 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



m

Apollo503/I03/LM-3
Training Accomplished

July1-15,1968

Day and Date Activit_

Monday - Friday Integrated tests at NR
July i - July 5 (Plugs in and plugs out) -

all

Monday and Tuesday _ Parachute Training - Schweickart
July 8 and 9 _- Gordon and Bean

Integrated test at NR - McDivitt
and Scott

Wednesday _ Integrated test at NR - all
JulylO

Thursday _ Integrated test at NR
July ii _ CMS#3 - Conrad

LMS #2 - Bean
Friday CMS #3 - Conrad

i July 12 _ LMS _ - Bean
Meetings and cleanup from
Integrated tests at NR

Monday ILC suitfit -_M_Divltt
July 15 Meetings for C-F- - Scott

CMS #3 - Conrad
LMS _2 - Bean

@



_ '_ L O_$_Y Manned Apollo
_0_ _S_ _'_ _ SecondMission Training Summary

Through July _, 1968

MCDIVlTT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00

ECS 17 14 + 00 14 + O0 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 4 + O0 4 + O0 4 + 00 4 + O0 ii + O0

G&C Systems 50 24 + 00 24 + 00 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 18 + 00 18 + 00 14 + 00 17 + 00 i0 + 00

SECS 19 l0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 13 + 00 13 + 00 13 + 00 15 + 00 15 + 00 ii + 00
CM Simulators

CMS 160 47 + 20 106 + 35 22 + i0 52 + 55 113 + 40 16 + 40

CMPS 60 17 + 00 31 + 00 17 + 00 17 + 45 25 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + 00
CM Hybrid (MIT) i0

DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 2 + 30
CSM Tests (Downey)

Manned Suit Loop 8
G&C Functional

SCS Systems

CCFF 16 ii + 30 ii + 30 ii + 30
Control Sys. Inter -

Intergrated Sys. 16 65 + 00 60 + 00 22 + 00 8 + 00 36 + 00 16 + 00
CSM Tests (KSC)

Test/CCFF 8
Alt .Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8
Countdown

LM Sys Briefings

Communications i0 8 + O0 8 + O0 5 + O0 5 + O0 7 + 00

Control Electron i0 12 + O0 12 + 00 6 + 00 5 + 00 12 + O0

ECS 15 17 + 30 1 + 00 17 + 30 ii + 30 8 + O0 ii + O0

EPS l0 2 + 30 8 + 00 2 + 30 9 + O0

Instrumentation i0 5 + 00 5 + 00 4 + O0
PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 l0 + 00

Radar i0 6 + 00 1 + O0 6 + O0 ii + 00 ii + 00 12 + 00
LM Simulators

LMS 125 120 + 40 164 + 00 132 + 50 i + 00 141 + 00

LMPS 60 18 + 55 2 + 30 16 + 00 6 + 00 2 + 30 21 + 15

Grumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 i + 05
I!_ Hybrid (MIT) I0

TDS 12 1 + 45 0 + 30

Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45
i0 + 00 8 + 00

FORNASAIIE I, ALUSE
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HASA o {v
(Bethpage)

/G&C Functional -

CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + O0
FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + O0 9 + O0 20 + 00

CCFF 16 i0 + O0 i0 + O0 i0 + 00 i0 + 00
LM Tests (KSC)

Combined Systems
3 Aft Chamber Runs 16

Mission Sims

CCFF/Egress Test 8
Flight Readiness

Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00

G&N Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Photography 8 1 + 30 i + 30 1 + 30 i + 30 i + O0
Procedures

OCP's and TCP's i00 20 + 00 20 + 00 20 + 00 20 + 00 20 + O0 20 + 00

Design/Accept REV 60 9 + 00 9 + 00 9 + 00 9 + 00 9 + 00 9 + 00
Checklist & AOH 50 23 + 00 20 + 00 21 + 00 12 + 00 24 + 00 43 + 00

Rendezvous 20 ii + 00 15 + 00 ii + 00 9 + 00 13 + 00 i0 + 00

EVA IVA 15 i0 + 00 i0 + 30 14 + 00 12 + 00 8 + 00 14 + 00
Emer. Abort & Rules 40

Flight Plan 50 21 + 00 16 + 00 18 + 00 ii + 00 3 + O0 9 + 00

FTl_Ming Meetings 30 5 + O0 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

eetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00
t Readiness i0

Stowage 30 18 + 00 16 + 00 18 + 00 i0 + 00 16 + 00 i0 + 00

Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + O0 14 + 00 i0 + 00

Walkthroughs 32 22 + 30 18 + 30 26 + 30 i0 + 00 4 + 00 22 + 00

WIF & Scuba 76 43 + 00 44 + 00 48 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00
EMU 12 6 + O0 5 + 00 5 + 30 4 + 00 4 + 00 3 + O0

Egress Training 20 3 + 45 3 + 45 3 + 00 3 + 45 3 + 00 3 + 00
Spacecraft Fire Tng i0

Planetarium 20 ii + 00 ii + O0 6 + 00 ii + O0 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8

 ASArER  ALUSEOHLT
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A ollo503/I01/iN-3
Training Accomplished

July 16 - 313 1968

,Da;y"& Da'be Activlty_

Tuesday Briefing at MIT on Sundance Program
July 16

Wednesday & Thursday Briefing at MIT on Sundauce Program
July 17 & 18 CMS #3 Gordon

MIT Hybrid - Bean

Friday C2F2 for S/C 103 at NR
July19 LMS_2 - Bean

Saturday LMS #2 - Bean
July 20

Monday Pilots mtg - all
July 22 Data Priority mtg - all

Tuesday LM Rendezvous Briefing - all

July 23 - Scott_ Gordon
CMPS

Wednesday CMS #3 - Conrad, Bean
July 24 LMS #2 - Schwelckart

Bench Check for LM-3 sto_age

Thursday CMS#4_3 McDivitt, Schwelcksmt, Conrad, Bean
July 25 LMS _ _ McDivltt, Schwelckart, Conrad_ Beau

CARR Board S/C 103 - Scott, Gordon

Friday LMS #2 - Bean
July26

Monday & Tuesday Parachute Training at Perrin AFB
July 29 & 30 McDivltt_ Scott, Conrad, Gordon

INS_2 - Bean

Wednesday CMS #3
July 31 INS #2



O Second Manned Apollo

Mission Training Summary

Through August 16, 1968

ASTRONAUTS MCDIVlTT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00

ECS 17 14 + 00 16 + 00 14 + 00 16 + O0 16 + 00 5 + 00

EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 23 + 30 18 + 00 14 + 00 17 + 00 i0 + 00

SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + O0 12 + 00 9 + 00

Comm 12 13 + O0 21 + 00 13 + O0 15 + O0 15 + O0 ii + 00
CM Simulators

CMS 160 58 + 30 137 + 55 25 + 45 61 + 30 130 + 35 20 + 40

CMPS 60 17 + 00 38 + 00 17 + 00 17 + 45 25 + 45

NAR Evaluator i0 2 + 55 26 + 00 15 + 00
NAR Hardware Eval 23 + 30

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 6 + 00 5 + 15 6 + 50 5 + 45 15 + 05 3 + 40
CSM Tests (Downey)

Manned Suit Loop 8
Functional

Systems
FF 16 ii + 30 ii + 30 ii + 30

Control Sys. Inter -

Intergrated Sys. 16 65 + 00 60 + 00 22 + 00 8 + 00 36 + 00 16 + 00
CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt. Chamber Runs 8

Test (Plugs in)'

Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8
Countdown

LM Sys Briefings

Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00

Control Electron i0 12 + 00 12 + O0 6 + O0 5 + 00 12 + O0

ECS 15 17 + 30 i + O0 17 + 30 ii + 30 8 + O0 ii + 00

EPS i0 2 + 30 8 + O0 2 + 30 9 + O0

Instrumentation i0 5 + O0 5 + 00 4 + O0

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00
Propulsion & RCS 15 9 + O0 9 + O0 5 + 00 7 + 30 i0 + O0

Radar i0 6 + 00 i + O0 6 + 00 ii + 00 ii + 00 12 + 00
LM Simulators

LMS 125 139 + i0 187 + 00 154 + 05 i + 00 168 + 00

S 60 18 + 55 2 + 30 16 + 00 6 + 00 2 + 30 21 + 15

FON USEOLY



an EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 1 + 05

brid (MIT) i0
TDS 12 1 + 45 0 + 30

Simulator Brief 50 20 + 00 14 + 30 29 + 00 39 + 45
LRC-LLRF i0 + 00 8 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Aft Chamber Runs 16

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefinss 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00
G&N Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30
Photography 8 1 + 30 1 + 30 1 + 30 1 + 30 1 + 00
Procedures

OCP's and TCP's i00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00

Design/Accept REV 60 9 + 00 9 + 00 9 + 00 9 + 00 9 + 00 9 + 00
Checklist & AOH 50 23 + 00 20 + 00 21 + 00 12 + 00 34 + 00 49 + 00

20 14 + 00 18 + 00 14 + 00 12 + 00 16 + 00 13 + 00
IVA 15 12 + 00 12 + 00 16 + 00 12 + 00 i0 + 00 16 + 00

Emer. Abort & Rules 40

Flight Plan 50 21 + 00 16 + 00 18 + 00 ii + 00 3 + 00 9 + 00

Training Meetings 30 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00
Flight Readiness i0

Stowage 30 18 + 00 16 + 00 18 + 00 i0 + 00 16 + 00 I0 + 00
Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + 00 7 + 00 25 + 00

WIF & Scuba 76 43 + 00 44 + 00 48 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 8 + 00 5 + 00 7 + 00 6 + 00 4 + 00 5 + 00

Egress Training 20 5 + 45 3 + 45 5 + 00 5 + 45 3 + 00 5 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 ii + 00 6 + 00 ii + 00 ii + 00 6 + 00
LLTV C/O 30 7 + 50 4 + 00
Medical 8



@ Apollo 503/i03/I_-3
Training Accomplished
August 1-15, 1968

Day &Date Activity

Thursday & Friday Egress for LM-3
August i & 2 Alt. Chamber in Mockup

CMS #3 Prime & Backup
LMS #2 Prime & Backup

Monday Pilots meeting - all
August 5 CMS #3 Prime

LMS#2 Backup

Tuesday CMS #3 Backup
August 6 LMS #2 Prime

Wednesday LM - CDR - McDivitt
August 7 CMS #3 Prime

LMS #2 Backup

Thursday EMU Fit check

August 8 CMS #3 BackupIiWS#2 Prime

Friday EVA ig walkthrough
August 9 McDivitt, Schweickart, Conrad & Bean

CMS #3 - Scott & Gordon

Monday Flight Plan review - all
August 12 EVA-lg walkthrough

Scott, Schweickart, Gordon, & Bean

Tuesday CMS #3 Backup and Prime
August 13 LMS #2 Prime and Backup

Wednesday CMS #3 McDivltt & Scott
August 14 LMS #2 Schweickart

Thursday Rendezvous and reentry meeting
August 15 All except Schweickart

IY_ #2 - Schweickart

Friday Flight director status meeting - all
August 16



FORNASA USEQI LY
e Second Manned Apollo

Mission Training Summary
Through September i, 1968

ASTRONAUTS MCD IVlTT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 16 + 00 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 23 + 30 18 + 00 14 + 00 17 + 00 i0 + 00
SECS 19 i0 + 00 I0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 13 + 00 21 + 00 13 + 00 15 + 00 15 + 00 ii + 00

CM Simulators

CMS 160 58 + 30 154 + i0 25 + 45 77 + 25 130 + 35 42 + 30

CMPS 60 17 + 00 38 + 00 17 + 00 17 + 45 25 + 45

NAR Evaluator i0 2 + 55 46 + 25 33 + 45

NAR HARDWA 23 + 30

CM Hybrid (MIT) i0
DCPS 15

Simulator Brief 50 ii + 00 i0 + 15 ii + 50 i0 + 45 20 + 05 8 + 45

CSM Tests (Downey)

Manned Suit Loop 8
&C Functional

CS SystemsCFF 16 ii + 30 ii + 30 ii + 30

Control Sys. Inter -
Intergrated Sys. 16 65 + 00 60 + 00 22 + 00 8 + O0 36 + 00 16 + 00

CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt.Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countd own

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00
ECS 15 17 + 30 1 + O0 17 + 30 ii + 30 8 + O0 ii + O0

EPS i0 2 + 30 8 + 00 2 + 30 9 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + 00

LM Simulators

LMS 125 153 + i0 204 + 15 162 + 20 i + 00 174 + 00

PS 60 18 + 55 2 + 30 16 + 00 6 + 00 2 + 30 21 + 15



FORNASA
EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 i + 05

Hybrid (MIT) lO
TDS 12 i + 45 0 + 30

Simulator Brief 50 24 + 00 18 + 30 33 + 00 43 + 45
LRC-LLRF i0 + 00 8 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF 16 i0 + O0 i0 + 00 i0 + 00 i0 + O0

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16 14 + 00 14 + 00
Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + O0

G&N Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Photography 8 i + 30 i + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 30 + 00 30 + 00 30 + 00 30 + 00 35 + 00 40 + 00

Design/Accept REV 60 21 + 00 21 + 00 21 + 00 21 + 00 25 + 00 25 + 00
Checklist & AOH 50 29 + 00 26 + 00 27 + 00 17 + 00 39 + 00 55 + 00

Lendezvous 20 14 + 00 18 + 00 14 + 00 12 + 00 16 + 00 13 + 00

IVA 15 12 + 00 12 + 00 16 + 00 12 + 00 i0 + 00 16 + 00

Emer. Abort & Rules 40 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Flight Plan 50 24 + 00 20 + 00 21 + 00 14 + 00 7 + 00 12 + 00

Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00

Flight Readiness i0

Stowage 30 18 + 00 16 + 00 18 + 00 i0 + 00 16 + 00 l0 + 00
Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 l0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + 00 7 + 00 25 + 00
WIF & Scuba 76 43 + 00 44 + 00 48 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 8 + O0 5 + 00 7 + 00 6 + 00 4 + 00 5 + 00

Egress Training 20 5 + 45 3 + 45 5 + 00 5 + 45 3 + 00 5 + 00
Spacecraft Fire Tng i0
Planetarium 20 ii + 00 ii + 00 6 + 00 ii + 00 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



h

e  0411041 .:3TRAINING ACCOMPLISHED

DAY & DATE ACTIVITY

Monday CF_ #3 - Scott
August 19, I_ #2 - McDivitt

New C' Mission announced

Tuesday CMS #3 - Scott & Bean
August 20 _ #2 - Prime & Backup

Wednesday CMS #3 - Backup
August 21 LMS #2 - Prime

Thursday CMS #3 - Backup
August 22 INS #2 - Schweickart

Friday CMS #3 - Backup
August 23

Monday CCFF for S/C 104
August 26 ME 103 - Schweickart & Gordon

e Tuesday CCFF for S/C 104August 27 ME 103 - Scott
LMS #2 - Roosa

Wednesday Mtgs at NR for S/C 104
August 28 ME 103 - Gordon & Wordon

I_S #2 - Roosa

Thursday Mtgs at ITRfor S/C 104
August 29 ME 103 - Scott & Gordon

#3-

Friday Mtgs at NR for S/C 104
August 30 ME 103

Saturday Altitude Chamber run LM-3
August 31 Sea,level - B/U
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I Second Manned Apollo
Mission Training Summary

Through September 15, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS
Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 16 + 00 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00
Propulsion & RCS 20 18 + 00 23 + 30 18 + 00 14 + 00 17 + 00 i0 + 00
SECS 19 I0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 13 + 00 21 + 00 13 + 00 15 + 00 15 + 00 ii + 00

CM Simulators
CMS 160 86 + 50 170 + 00 20 + 40 78 + 40 132 + 05 60 + 05

CMPS 60 2 + 30 37 + 45 3 + 00 21 + 30

NAR Evaluator i0 2 + 55 46 + 25 33 + 45
NAR HARDWA 23 + 30

CM Hybrid (MIT) i0
DCPS 15 2 + O0

RDS 3 + 30 3 + i0
SimulatorBrief 50 8 + i0 9 + 45 5 + 05 8 + 45 5 + 45 4 + 20

CSM Tests (Downey)
Suit Loop 8

Functional

SCS Systems
CCFF 16 ii + 30 ii + 30 ii + 30
ControlSys. Inter -
IntergratedSys. 16 65 + 00 60 + 00 22 + 00 8 + O0 36 + 00 16 + 00

CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt.ChamberRuns 8
Test (Plugs in)
Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8
Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00
Control Electron l0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 ii + 00

EPS i0 2 + 30 8 + 00 2 + 30 9 + 00
Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + 00

LM Simulators

[S 125 155 + 20 3 + 00 215 + 45 190 + 00 3 + 00 167 + 05

60 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00

Fq()€(ASAi)(T.Z(ALUSE .Y
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EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 1 + 05

Hybrid (MIT) i0
TDS 12 i + 45 0 + 30
Simulator Brief 50 8 + 30 5 + 45 9 + O0 i0 + 00

LRC-LLRF i0 + 00 8 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)
FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00

CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + 00
LM Tests (KSC)

Combined Systems

3 Alt Chamber Runs 16 14 + 00 14 + O0
Mission Sims

CCFF/Egress Test 8
Flight Readiness

Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00
G&N Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Photography 8 1 + 30 i + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 30 + 00 30 + 00 30 + O0 30 + 00 35 + 00 40 + 00

Design/Accept REV 60 21 + 00 21 + 00 2!+ O0 21 + 00 25 + 00 25 + 00

_ecklist & AOH 50 29 + 00 26 + 00 27 + 00 17 + 00 39 + 00 55 + 00
_endezvous 20 14 + 00 18 + 00 14 + 00 12 + 00 16 + 00 13 + 00

EVA IVA 15 12 + 00 12 + 00 16 + 00 12 + 00 i0 + 00 16 + 00

Emer. Abort & Rules 40 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00 5 + 00

Flight Plan 50 24 + 00 20 + 00 21 + 00 14 + 00 7 + 00 12 + 00
Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Team Meetings 60 ll + 00 7 + O0 8 + O0 ii + 00 7 + 00 ii + 00

Flight Readiness i0
Stowage 30 18 + O0 16 + 00 18 + 00 i0 + O0 16 + 00 i0 + 00

Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + O0 7 + 00 25 + 00

WlF & Scuba 76 43 + 00 44 + 00 48 + 00 43 + 00 40 + 00 49 + 00
Zero G Aircraft 15 6 + 00 3 + 00 9 + 00 3 + 00

EMU 12 8 + 00 5 + 00 7 + 00 6 + 00 4 + 00 5 + 00

Egress Training 20 5 + 45 3 + 45 5 + 00 5 + 45 3 + 00 5 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 ii + 00 6 + 00 ii + 00 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8

.PreDare_ by: _. 21_ _ _-

I



NASAIZ£  IAL ONLY

APOLLO504/I04/LM-3TRAININGACCOMPLISHED
THROUGHSEI_EMBER15_1968

DAY & DATE ACTIVITY

Monday HOLIDAY
September 2

Tuesday CMN_3 - B/U
September3 LMS_2 - P

Wednesday RDS at Langley - Scott & Gordon

September 4 CMS_3 - Prime & B/U
I!V_2 Prime & B/U

Thursday LM-3 Sea level alt. chamber run
September 5 Prime crew

CI_#3 - B!_
L_ #2 B/_

Friday C_ _3- B_U
September 6 LMS _2 B/U

Alt. Chamber Run Debriefing - Prime

Monday Data Priority Mtg. - All
September 9

Tuesday WIF - Schweickart & Bean
September l0 ME-103 - Scott & Gordon

Wednesday RDS at Langley - Schweickart & Bean
September ll CMS#l - Conrad

DCPS - Conrad
ME-103 - Scott & Gordon

Thursday CARR Board for S/C 104 - McDivitt
September 12 CMS#l - Conrad

LMS _2 - Schweickart & Bean

Friday CMS_I - MeDivitt
September 13 LMS _2 - Schweickart & Bean



Third Manned Apollo

Mission Training Summary

Through September 30, 1968

ASTRONAUTS MCDIVlTT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 16 + 00 14 + 00 16 + 00 16 + 00 5 + 00
EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 Ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 23 + 30 18 + 00 14 + 00 17 + 00 i0 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 13 + 00 21 + 00 13 + 00 15 + 00 15 + 00 ii + 00
CM Simulators

CMS 160 89 + 50 184 + i0 20 + 40 90 + 45 141 + 05 64 + 05
CMPS 60 2 + 30 37 + 45 3 + 00 21 + 30

N/R Evaluator i0 24 + i0 91 + 45 73 + 00

N/R Hardware 7 + 20 28 + 45 3 + 20 17 + 40 0 + 30

CM Hybrid (MIT) i0
DCPS 15 2 + 00

RDS 4 + 00 5 + 30 3 + 15 2 + 45 3 + i0 3 + 40

Simulator Brief 50 8 + i0 9 + 45 5 + 05 8 + 45 5 + 45 4 + 20

CS_es ts (Downey)
_ned Suit Loop 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
G&C Functional

SCS Systems

CCFF 16 ii + 30 ii + 30 ii + 30 9 + 00 9 + 00 9 + 00

Control Sys. Inter -

Intergrated Sys. 16 65 + 00 60 + 00 22 + 00 8 + 00 36 + 00 16 + 00

CSM Tests (KSC)

Egress Test/CCFF 8
3 Alt.Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface
Flight Readiness 8

Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + O0 8 + O0 5 + 00 5 + O0 7 + O0

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00
ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 ii + 00

EPS i0 2 + 30 8 + 00 2 + 30 9 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00
PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
i0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + 00



m

Third Manned Apollo

Mission Training Summary Cont.

Through September 30, 1968 Page 2 of 2

LMS 125 164 + 35 234 + 00 217 + 40 207 + 35

LMPS 60 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00

Grumman EvaI.(FMES) l0 0 + 55 0 + I0 4 + 35 i + 05

LM Hybrid (MIT) I0 8 + 00 3 + 00
TDS 12 i + 45 0 + 30

Simulator Brief 50 8 + 30 5 + 45 12 + 00 -13 + 00
LRC-LLRF i0 + 00 8 + 00 i0 + 00 16 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00
FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16 36 + 00 36 + 00 36 + 00 36 + 00

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00

G&_rograms 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Ph_raphy 8 i + 30 i + 30 i + 30 i + 30 i + 00
Pro_dures

OCP's and TCP's i00 35 + 00 38 + 00 42 + 00 35 + 00 42 + 00 46 + 00

Design/Accept REV 60 21 + 00 21 + 00 21 + 00 21 + 00 25 + 00 25 + 00
Checklist & AOH 50 29 + 00 26 + 00 27 + 00 17 + 00 43 + 00 58 + 00
Rendezvous 20 14 + 00 18 + 00 14 + 00 12 + O0 16 + O0 13 + 00

EVA IVA 15 12 + O0 12 + 00 16 + 00 12 + O0 i0 + 00 16 + 00

Emer. Abort & Rules 40 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Flight Plan 50 24 + 00 20 + 00 21 + 00 14 + 00 7 + 00 12 + 00

Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Team Meetings 60 ii + O0 7 + O0 8 + O0 ii + 00 7 + 00 ii + 00

Flight Readiness i0

Stowage 30 18 + 00 16 + 00 18 + 00 i0 + 00 16 + 00 i0 + 00
Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 I0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + 00 7 + 00 25 + 00
WIF & Scuba 76 43 + 00 44 + 00 51 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 6 + O0 3 + 00 9 + 00 3 + 00
EMU 12 8 + 00 5 + 00 7 + O0 6 + 00 4 + 00 5 + O0

Egress Training 20 5 + 45 3 + 45 5 + 00 5 + 45 3 + 00 5 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 ii + 00 6 + 00 ll + 00 Ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8



J

 a OT,T,O504/104/.T_a-3TRAINING ACCOMPLISHED

TEROUGH SEPTEMBER 30, 1968

DAY & DATE ACTIVITY

Monday RDS at LRC - McDivitt & Conrad
September 16 CMS _l - Scott & Gordon

Tuesday EDS at LRC - Scott & Worden
September 17 CM_ _2 - Conrad

LMS _2 - Conrad & Bean

Wednesday RDS at LRC - _orden & Eoosa
September 18 LMS #2 - Conrad & Bean

Thursday ME-103 tie in with MCCH
September 19 McDivitt, Scott, Gordon & Worden

LMS _2 - Bean

Friday ME-103 Tie in with MCCH
September 20 Scott, Gordon & Worden

CMS #3 - Conrad & Bean

Q Saturday LM-3 Altitude Chamber - BackupSeptember 21

Monday Pilots Mtg.
September 23 LM-3 Alt Chamber - Prime

CMS #i - Scott
LMS _2 - Conrad & Bean

Tuesday CMS _l - Scott & Gordon
September 24 _NS #2 - Conrad & Bean

Wednesday LMB #2 - McDivitt, Schweickart, & Conrad
September 25

Thursday LM-3 Alt Chamber - Backup
September 26 LMS _2 - McDivitt, Schweickart & Roosa

Friday LM-3 Alt Chamber - Prime
September 27 CM_ _3 - Bean

LME _2 - Conrad

Monday WIF - Schweickart
September 30 CMS _3 - Scott & Gordon

LM_ _2 - Conrad_ Bean & Roosa
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Third Manned Apollo

Mission Training Summary

Through October 15, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 16 + 00 14 + 00 16 + 00 16 + 00 5 + 00
EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + 00 23 + 30 18 + 00 14 + 00 17 + 00 i0 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00
Comm 12 13 + 00 21 + O0 13 + 00 15 + 00 15 + 00 Ii + 00

CM Simulators

CMS 160 98 + 05 206 + 50 21 + i0 98 + 15 148 + i0 64 + 55

CMPS 60 2 + 30 37 + 45 3 + 00 21 + 30

N/R Evaluator i0 24 + i0 91 + 45 73 + 00

N/R Hardware 7 + 20 28 + 45 3 + 20 17 + 40 0 + 30

CM Hybrid (MIT) i0
DCPS 15 2 + 00
RDS 4 + 00 5 + 30 3 + 15 2 + 45 3 + i0 3 + 40

Simulator Brief 50 8 + i0 9 + 45 5 + 05 8 + 45 5 + 45 4 + 20CSM Tests (Downey)

Manned Suit Loop 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
G&C Functional

SCS Systems
CCFF 16 ii + 30 ii + 30 ii + 30 9 + 00 9 + 00 9 + 00

Control Sys. Inter -

Intergrated Sys. 16 65 + 00 60 + 00 22 + 00 8 + 00 36 + 00 16 + 00
CSM Tests (KSC)

Egress Test/CCFF 8
3 Aft.Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 1 + 00 17 + 30 ii + 30 8 + 00 ii + 00

EPS l0 2 + 30 8 + 00 2 + 30 9 + 00

Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 18 + 00 17 + 30 7 + 30 19 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00

Q Radar i0 6 + 00 i + 00 6 + 00 ii + 00 ii + 00 12 + 00
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Third Manned Apollo

Mission Training Summary Cont.
Through October 15, 1968

LM Simulators

LMS 125 181 + i0 3 + 00 250 + 35 232 + 25 4 + 30 223 + 20

LMPS 60 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00

Grumman EvaI.(FMES) i0 0 + 55 0 + i0 4 + 35 i + 05

LM Hybrid (MIT) i0 8 + 00 3 + 00
TDS 12 i + 45 0 + 30

Simulator Brief 50 8 + 30 5 + 45 12 + 00 i0 + 00

LRC-LLRF i0 + 00 8 + 00 i0 + 00 16 + 00

LMTests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF 16 i0 + 00 i0 + 00 i0 + O0 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16 36 + 00 36 + 00 36 + 00 36 + 00
Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00G&N Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Photography 8 i + 30 i + 30 1 + 30 1 + 30 1 + 00
Procedures

OCP's and TCP's 100 43 + 00 46 + 00 50 + 00 43 + 00 50 + 00 54 + 00

Design/Accept REV 60 21 + 00 21 + 00 21 + 00 21 + O0 25 + 00 25 + 00
Checklist & AOH 50 33 + 00 30 + 00 31 + 00 21 + 00 45 + 00 64 + 00

i Rendezvous 20 14 + 00 18 + 00 14 + 00 12 + 00 16 + 00 13 + 00
EVA IVA 15 12 + 00 12 + 00 16 + 00 12 + 00 i0 + 00 16 + 00

Emer. Abort & Rules 40 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Flight Plan 50 30 + 00 26 + 00 27 + O0 20 + O0 13 + 00 18 + 00

Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00

Flight Readiness i0

Stowage 30 22 + 00 20 + 00 22 + 00 14 + 0020 + 00 14 + 00

Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + O0 7 + O0 25 + 00
WIF & Scuba 76 43 + 00 44 + 00 51 + O0 43 + 00 40 + 00 49 + 00
Zero G Aircraft 15 9 + O0 6 + O0 12 + O0 6 + O0

EMU 12 8 + O0 5 + 00 7 + O0 6 + O0 4 + 00 5 + O0

Egress Training 20 5 + 45 3 + 45 5 + 00 5 + 45 3 + 00 5 + 00

Spacecraft Fire Tng i0
Planetarium 20 ii + 00 ii + 00 6 + 00 ii + 00 ii + 00 6 + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8

0



@ APOLLO 504/i04/I_-3TRAINING ACCOMPLISHED

THROUGHOCTOBER 15, 1%8

DAY & DATE ACTIVITY
, , , ,, -

Tuesday CMS _3 - P & B_U
October 1 LMS _2 P & B/U

Wednesday Flight Directors Status
October 2 Meeting - All

Thursday Launch Abort Data Priority
October 3 Mtg. - All

Friday #i-P B/U
October 4 On-board data mtg. - All

Flt. data File Mtg. - All

Monday Pilots Mtg. - All
October 7 Reentry Mtg. - All

Tuesday CNS _l - B/U & P
October 8 LMS _i - P

LMS #2 - Roosa

Velcro Eval All
LM-3

Wednesday CMS _i - Scott
October 9 LMS _i - P

LMS _2 - Roosa & Lousma
Zero "g" A/C - Gordon & Bean

Thursday CMS _l - P
October i0 INS _2 - B/U

Zero "g" A/C - Scott & Schweickart

Friday Apollo 7 Launch
October ll

Monday INS _2 - B/U
October 14 Tunnel Review at NR - Scott & Worden

Tuesday CM Velcro Eval - All
October 15 LMS #2 - B/U



c
Third Manned

Apollo
Mission Training SummaryCont.
ThroughOctober 31, 1968

LM Simulators
LMS 125 184 + 30 3 + 00 265 + 15 247 + 50 4 + 50 226 + 30
LMPS 60 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00
Grumman EvaI.(FMES)i0 20 + 20 0 + i0 27 + 00 6 + 20 7 + 25
LM Hybrid (MIT) i0 8 + 00 3 + 00
TDS 12 1 + 45 0 + 30
SimulatorBrief 50 8 + 30 5 + 45 13 + 00 13 + 00
LRC-LLRF i0 + 00 8 + 00 i0 + 00 16 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 I0 + 00 9 + 00 20 + 00
CCFF 16 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Aft Chamber Runs 16 36 + 00 36 + 00 36 + 00 36 + 00

Mission Sims

CCFF/Egress Test 8

Flight Readiness
Vehicle Closeout 8

O L/V Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00G&N Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Photography 8 i + 30 I + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 53 + 00 56 + 00 60 + 00 53 + 00 60 + 00 64 + 00

Deslgn/Accept REV 60 21 + 00 21 + 00 21 + 00 21 + 00 25 + 00 25 + 00
Checklist & AOH 50 38 + 00 35 + 00 36 + 00 31 + 00 60 + 00 84 + 00
Rendezvous 20 14 + 00 18 + 00 14 + 00 12 + 00 16 + 00 13 + 00

EVA IVA 15 12 + 00 12 + 00 16 + 00 12 + 00 i0 + 00 16 + 00

Emer. Abort & Rules 40 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00

Flight Plan 50 35 + 00 31 + 00 32 + 00 25 + 00 18 + 00 23 + O0

Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + O0 15 + 00 15 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00

Flight Readiness i0

Stowage 30 22 + 00 20 + 00 22 + 00 14 + 0020 + 00 14 + 00
Bench Checks 8 14 + O0 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + 00 7 + 00 25 + 00
WIF & Scuba 76 43 + 00 44 + 00 51 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 9 + 00 6 + 00 12 + 00 6 + 00

EMU 12 8 + 00 5 + 00 7 + 00 6 + 00 4 + 00 5 + 00

Egress Training 20 5 + 45 3 + 45 5 + 00 5 + 45 3 + 00 5 + 00

Spacecraft Fire Tng l0
Planetarium 20 16 + 00 16 + 00 ii + 00 16 + 00 16 + 00 ii + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8

0 FC2 ]XER ALUIEOLY
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Third Manned Apollo

Mission Training Summary

Through October 31, 1968

ASTRONAUTS MCDIVlTT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + O0 14 + 00 4 + 00
ECS 17 14 + 00 16 + O0 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + O0 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 18 + O0 23 + 30 18 + O0 14 + 00 17 + O0 i0 + O0
SECS 19 i0 + 00 i0 + O0 i0 + 00 12 + 00 12 + 00 9 + O0

Comm 12 13 + 00 21 + 00 13 + 00 15 + 00 15 + 00 ii + 00
CM Simulators

CMS 160 iii + 05 220 + 50 25 + I0 98 + 15 157 + 50 64 + 55

CMPS 60 2 + 30 37 + 45 3 + 00 21 + 30

N/R Evaluator i0 24 + i0 108 + 45 73 + 00

N/R Hardware 7 + 20 28 + 45 3 + 20 17 + 40 0 + 30

CM Hybrid (MIT) i0
DCPS 15 2 + 00

RDS 4 + 00 5 + 30 3 + 15 2 + 45 3 + i0 3 + 40

Simulator Brief 50 8 + i0 9 + 45 5 + 05 8 + 45 5 + 45 4 + 20
CSM Tests (Downey)

Manned Suit Loop 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + O0 4 + 00
G&C Functional

SCS Systems
CCFF 16 ii + 30 ii + 30 ii + 30 9 + 00 9 + 00 9 + 00

Control Sys. Inter -

Intergrated Sys. 16 65 + 00 60 + O0 22 + 00 8 + 00 36 + 00 16 + 00

CSM Tests (KSC)

Egress Test/CCFF 8
3 Aft.Chamber Runs 8

Test (Plugs in)

Test (Plugs out)

Docking Interface -

Flight Readiness 8

Countdown Demo 8 ...._ _ _ _

Crew Countdown 8 F0_ _ _$i_:_ _Coun tdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + O0

Control Electron i0 12 + 00 12 + 00 6 + 00 5 + 00 12 + 00

ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 ii + 00

EPS 10 2 + 30 8 + 00 2 + 30 9 + 00
Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + O0 26 + 00 17 + 30 7 + 30 27 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 10 + 00Radar i0 6 + 00 i + O0 6 + O0 ii + 00 ii + 00 12 + 00



O APOLLO 504/I04/LM-3TRAININGACCOMPLISHED
THROUGHOCTOBER31,1968

DAY & DATE ACTIVITY

Wednesday CMS _i - Prime
October 16 LMS _i - Prime

LMS _2 - Backup

Thursday CMS#I - McDivitt& Gordon
October 17 LMS _i - Prime

LMS #2 - Backup (Briefings)

Friday CMS _l - McDivitt
October 18

Monday Planetarium - All
October 21 AGS Briefing - Schweickart & Bean

Tuesday Lockheed Lighting Review @ Sunnyvale
October 22 McDivitt, Scott, Conrad & Gordon

AGS Briefing - Schweickart & Bean

Wednesday Docking Tunnel Test - AllOctober 23 LMS _2 - Schweickart

Thursday CMS _l - McDivitt & Scott
October 24 LMS _2 - Backup

Friday CMS _l - Prime
October 25 LMS _2 - Conrad

Monday Apollo 7 Crew Debriefing - All
October 28

Tuesday S/C egress in Tank - Prime
October 29 CMS #i - Scott

LMs _2 - Backup

Wednesday CMS _l - Scott
October 30 FMES @ Grumman - P & B/U

Thursday FMES @ Grumman - P & B/U
October 31 ME-103 @ NR - Scott



Third Manned Apollo

Mission Training Summary

Through November 15, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS
Docking 8 4 + 00 20 + 00 4 + O0 4 + 00 14 + 00 4 + 00

ECS 17 14 + 00 16 + 00 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00
Propulsion & RCS 20 18 + 00 23 + 30 18 + O0 14 + O0 17 + 00 i0 + 00

SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 13 + O0 21 + O0 13 + O0 15 + O0 15 + O0 ii + O0
CM Simulators

CMS 160 123 + 55 228 + 20 40 + 20 107 + 00 160 + 00 74 + 30

CMPS 60 2 + 30 37 + 45 3 + O0 21 + 30

N/R Evaluator i0 24 + i0 124 + 45 89 + 00
N/R Hardware 7 + 20 28 + 45 3 + 20 17 + 40 0 + 30

CM Hybrid (MIT) i0
DCPS 15 1 + 15 4 + 40 1 + 20 1 + 20

4 + 00 5 + 30 3 + 15 2 + 45 3 + i0 3 + 40lator Brief 50 8 + i0 9 + 45 5 + 15 8 + 55 5 + 45 4 + 25

C_ests (Downey)
_nned Suit Loop 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
G&C Functional

SCS Systems
CCFF 16 ii + 30 ii + 30 II + 30 9 + 00 9 + 00 9 + 00

Control Sys. Inter -

Intergrated Sys. 16 65 + 00 60 + O0 22 + 00 8 + O0 36 + 00 16 + O0
CSM Tests (KSC)

Egress Test/CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
3 Alt.Chamber Runs 8 18 + 00 18 + 00 18 + 00 18 + 00 18 + 00 18 + 00

Test (Plugs in)
Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8
Countdown

LM Sys Briefings

Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00

Control Electron i0 12 + O0 12 + 00 6 + 00 5 + O0 12 + O0

ECS 15 17 + 30 1 + 00 17 + 30 ii + 30 8 + 00 ii + 00

EPS i0 2 + 30 8 + 00 2 + 30 9 + 00
Instrumentation i0 5 + 00 5 + 00 4 + O0

PGNS AGS 20 18 + 00 26 + 00 17 + 30 7 + 30 27 + 00
Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00

r i0 6 + 00 1 + 00 6 + 00 ii + 00 ii + 00 12 + 00



O Third Manned Apollo

O Mission Training Summary
Through November 15, 1968

LM Simulators

LMS 125 184 + 30 3 + O0 265 + 15 247 + 50 4 + 50 226 + 30

LMPS 60 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00

Grumman EvaI.(FMES) i0 20 + 20 0 + i0 27 + 00 6 + 20 7 + 25

LM Hybrid (MIT) i0 8 + 00 3 + 00
TDS 12 1 + 45 0 + 30

Simulator Brief 50 8 + 30 5 + 45 13 + 00 13 + 00

LRC-LLRF i0 + 00 8 + 00 I0 + 00 16 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF i0 i0 + 00 i0 + 00 I0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16 36 + 00 36 + 00 36 + 00 36 + 00

Mission Sims

CCFF/Egress Test 4 4 + 00 4 + 00 4 + 00 4 + 00
Readiness

cle Closeout 8

Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00

'rograms 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Photography 8 1 + 30 i + 30 i + 30 1 + 30 i + 00
Procedures

ocP's and TCP's i00 53 + 00 56 + 00 60 + 00 53 + 00 60 + 00 64 + 00

Design/Accept REV 60 21 + 00 21 + 00 21 + 00 21 + 00 25 + 00 25 + 00
Checklist & AOH 50 38 + 00 35 + 00 36 + 00 31 + 00 60 + 00 84 + 00

Rendezvous 20 14 + O0 18 + 00 14 + 00 12 + 00 16 + O0 13 + O0

EVA IVA 15 12 + 00 12 + 00 16 + 00 12 + O0 i0 + 00 16 + 00

Emer. Abort & Rules 40 20 + 00 20 + O0 20 + 00 20 + 00 20 + 00 20 + 00

Flight Plan 50 35 + 00 31 + 00 32 + 00 25 + 00 18 + O0 23 + 00

Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00

Flight Readiness I0

Stowage 30 22 + 00 20 + 00 22 + 00 14 + 0020 + 00 14 + 00
Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + O0 7 + O0 25 + O0
_IF & Scuba 76 43 + 00 44 + 00 51 + O0 43 + 00 40 + 00 49 + O0
Zero G Aircraft 15 9 + O0 6 + O0 12 + O0 6 + 00

EMU 12 8 + 00 5 + O0 7 + O0 6 + 00 4 + 00 5 + 00

Egress Training 20 8 + 45 6 + 45 8 + 00 6 + 45 4 + 00 6 + 00

Spacecraft Fire Tng i0
Planetarium 20 16 + 00 16 + 00 ii + 00 16 + 00 16 + 00 ii + O0

LLTV C/O 30 7 + 50 4 + 00

MeILI 8
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Third Manned Apollo

Mission Training Summary

Through November 30, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS

Docking 8 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 16 + 00 14 + 00 16 + 00 16 + 00 5 + 00

EPS 14 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00

Propulsion & RCS 20 22 + 00 27 + 30 18 + 00 18 + 00 21 + 00 i0 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00

Comm 12 13 + 00 21 + 00 13 + 00 15 + 00 15 + 00 ii + 00
CM Simulators

CMS 160 128 + 05 249 + 15 43 + 35 124 + 05 185 + 05 88 + 25

CMPS 60 2 + 30 37 + 45 3 + 00 21 + 30

N/R Evaluator i0 24 + i0 124 + 45 94 + 30

N/R Hardware 7 + 20 28 + 45 3 + 20 17 + 40 0 + 30

CM Hybrid (MIT) i0

DCPS 15 1 + 15 4 + 40 i + 20 1 + 20
RDS 4 + 00 5 + 30 3 + 15 2 + 45 3 + i0 3 + 40

• ASimulator Brief 50 8 + 25 i0 + 30 5 + 25 9 + 05 6 + 55 4 + 25
F _M Tests (Downey)

Manned Suit Loop 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
G&C Functional

SCS Systems
CCFF 16 ii + 30 ii + 30 ii + 30 9 + 00 9 + 00 9 + 00

Control Sys. Inter -

Intergrated Sys. 16 65 + 00 60 + 00 22 + 00 8 + 00 36 + 00 16 + 00
CSM Tests (KSC)

Egress Test/CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
3 Aft.Chamber Runs 8 18 + 00 18 + 00 18 + 00 18 + 00 18 + 00 18 + 00

Test (Plugs in)

Docking Interface -

Flight Readiness 8
Countdown Demo 8

Crew Countdown 8

Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00
Control Electron i0 18 + 00 18 + 00 12 + 00 5 + 00 18 + 00

ECS 15 17 + 30 1 + 00 17 + 30 Ii + 30 8 + 00 ii + 00

EPS i0 2 + 30 8 + 00 2 + 30 9 + 00
Instrumentation i0 5 + 00 5 + 00 4 + 00

PGNS AGS 20 18 + 00 26 + 00 17 + 30 7 + 30 27 + 00

Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 i + 00 6 + 00 ii + 00 Ii + 00 12 + 00

,0



Third Manned Apollo

Mission Training Summary

_ Through November 30, 1968

LM Simulators

LMS 125 196 + 25 4 + 30 292 + 25 266 + l0 7 + 50 233 + 15

LMPS 60 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00

Gru_an EvaI.(FMES) i0 20 + 20 0 + i0 27 + 00 6 + 20 7 + 25

LM Hybrid (MIT) I0 8 + 00 3 + 00
TDS 12 1 + 45 0 + 30

Simulator Brief 50 8 + 30 5 + 45 13 + 00 13 + 00

LRC-LLRF i0 + 00 8 + 00 i0 + 00 16 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF l0 i0 + 00 i0 + O0 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16 36 + 00 36 + 00 36 + 00 36 + 00
Mission Sims

CCFF/Egress Test 4 4 + 00 4 + 00 4 + 00 4 + 00

Flight Readiness
Vehicle Closeout 8

_ Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00D Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30
Photography 8 i + 30 1 + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 56 + 00 59 + 00 63 + 00 56 + 00 63 + 00 67 + 00

Design/Accept REV 60 21 + 00 21 + 00 21 + 00 21 + 00 25 + 00 25 + 00
Checklist & AOH 50 38 + 00 35 + 00 40 + 00 31 + 00 70 + 00 98 + 00

Rendezvous 20 14 + 00 18 + 00 14 + 00 12 + 00 16 + 00 13 + 00

EVA IVA 15 12 + 00 12 + 00 16 + 00 12 + 00 i0 + 00 16 + 00
Emer. Abort & Rules 40 28 + 00 28 + 00 28 + 00 28 + 00 28 + 00 28 + 00

Flight Plan 50 35 + 00 31 + 00 32 + 00 25 + 00 18 + 00 23 + 00

Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Team Meetings 60 ii + 00 7 + 00 8 + 00 ii + 00 7 + 00 ii + 00

Flight Readiness i0

Stowage 30 22 + 00 20 + 00 22 + 00 14 + 00 20 + 00 14 + 00
Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + 00 7 + 00 25 + 00
WIF & Scuba 76 43 + 00 44 + 00 51 + 00 43 + 00 40 + 00 49 + 00

Zero G Aircraft 15 9 + O0 i0 + 00 12 + 00 9 + O0

EMU 12 16 + 00 13 + 00 23 + 00 14 + 00 4 + 00 21 + 00

Egress Training 20 13 + 45 ii + 45 13 + 00 14 + 45 12 + 00 14 + 00

Spacecraft Fire Tng I0
Planetarium 20 16 + 00 16 + 00 ii + 00 16 + 00 16 + 00 ii + 00

LLTV C/O 30 7 + 50 4 + 00

Medical 8







Prepared by:

' F_--._-.._- \I Third Manned Apollo
Mission Training Summary
Through November 30, 1968

ASTRONAUTS MCDIVITT SCOTT SCHWEICKARTCONRAD GORDON BEAN
PLANNED

CSMSYS Briefings HRS
Docking 8 4 + O0 20 + O0 4 + O0 4 + O0 14 + O0 4 + O0
ECS 17 14 + O0 16 + O0 14 + O0 16 + O0 16 + O0 5 + O0
EPS 14 4 + O0 7 + 30 4 + O0 4 + O0 4 + O0 II + O0
G&CSystems 50 24 + O0 25 + 30 33 + O0 39 + O0 39 + O0 18 + O0
Propulsion & RCS 20 22 + O0 27 + 30 18 + O0 18 + O0 21 + O0 I0 + O0
SECS 19 I0 + O0 I0 + O0 I0 + O0 12 + O0 12 + O0 9 + O0
Comm 12 13 + O0 21 + O0 13 + O0 15 + O0 15 + O0 II + O0

CMSimulatorsCMS 160 128 + 05 236 + 40 43 + 35 I0 + 25 166 + O0 74 + 30
CMPS 60 2 + 30 37 + 45 3 + O0 21 + 30
N/R Evaluator I0 24 + I0 124 + 45 94 + 30

N/R Hardware 7 + 20 28 + 45 3 + 20 17 + 40 0 + 30
CMHybrid (MIT) I0
DCPS 15 1 + 15 4 + 40 1 + 20 1 + 20
RDS 4 + O0 5 + 30 3 + 15 2 + 45 3 + I0 3 + 40
Simulator Brief 50 8 + 25 I0 + O0 5 + 25 8 + 5 5 + 45 4 + 25

CSMTests (Downey)

Manned Suit Loop 8 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0G&CFunctional
SCSSystems
CCFF 16 II + 30 II + 30 II + 30 9 + O0 9 + O0 9 + O0
Control Sys. Inter -
Intergrated Sys. 16 65 + O0 60 + O0 22 + O0 8 + O0 36 + O0 16 + O0

CSMTests (KSC)
Egress Test/CCFF 8 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0
3 Alt.Chamber Runs 8 18 + O0 18 + O0 18 + O0 18 + O0 18 + O0 18 + O0
Test (Plugs in)
Docking Interface -
Flight Readiness 8
Countdown Demo 8
Crew Countdown 8
Countdown

LM Sys Briefings
Communications I0 8 + O0 8 + O0 5 + O0 5 + O0 7 + O0
Control Electron I0 12 + O0 12 + O0 6 + O0 5 + O0 12 + O0
ECS 15 17 + 30 1 + O0 17 + 30 II + 30 8 + O0 II + O0
EPS I0 2 + 30 8 + O0 2 + 30 9 + O0
Instrumentation I0 5 + O0 5 + O0 4 + O0
PGNSAGS 20 18 + O0 26 + O0 17 + 30 7 + 30 27 + O0
Propulsion & RCS 15 9 + O0 9 + O0 5 + O0 7 + 30 I0 + O0
Radar I0 6 + O0 1 + O0 6 + O0 II + O0 II + O0 12 + O0



Third Manned Apollo

Mission Training SummaryThrough November 30, 1968

LM Simul ators
LMS 125 188 + 50 4 + 30 271 + I0 257 + 55 5 + 50 227 + 30
LMPS 60 42 + 45 2 + 30 23 + O0 9 + 45 2 + 30 33 + O0
GrummanEvaI.(FMES) I0 20 + 20 0 + I0 27 + O0 6 + 20 7 + 25
LM Hybrid (MIT) I0 8 + O0 3 + O0
TDS 12 1 + 45 0 + 30
Simulator Brief 50 8 + 30 5 + 45 13 + O0 13 + O0
LRC-LLRF I0 + O0 8 + O0 I0 + O0 16 + O0

LM Tests (Bethpage)
AGS/G&CFunctional -
CES Functional
Flight Controls 8 8 + O0 8 + O0 8 + O0 8 + O0
FEAT (Plugs in)
FEAT (Plugs out) 16 35 + O0 I0 + O0 9 + O0 20 + O0
CCFF I0 I0 + O0 I0 + O0 I0 + O0 I0 + O0

LM Tests (KSC)
Combined Systems
3 Alt Chamber Runs 16 36 + O0 36 + O0 36 + O0 36 + O0
Mission Sims
CCFF/Egress Test 4 4 + O0 4 + O0 4 + O0 4 + O0
Flight Readiness
Vehicle Closeout 8

L/V Sys Briefings 20 16 + O0 16 + O0 16 + O0 24 + O0 24 + O0 4 + O0
G&NPrograms 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30
Photography 8 ] + 30 1 + 30 1 + 30 _I+ 30 1 + O0
Procedures

OCP's and TCP's lO0 56 + O0 59 + O0 63 + O0 56 + O0 63 + O0 67 + O0
Design/AcceptREV 60 21 + O0 21 + O0 21 + O0 21 + O0 25 + O0 25 + O0
Checklist& AOH 50 38 + O0 35 + O0 40 + O0 31 + O0 70 + O0 98 + O0
Rendezvous 20 14 + O0 18 + O0 14 + O0 12 + O0 16 + O0 13 + O0
EVA IVA 15 12 + O0 12 + O0 16 + O0 12 + O0 lO + O0 16 + O0
Emer. Abort & Rules 40 28 + O0 28 + O0 28 + O0 28 + O0 28 + O0 28 + O0

Flight Plan 50 35 + O0 31 + O0 32 + O0 25 + O0 18 + O0 23 + O0
Training Meetings 30 15 + O0 15 + O0 15 + O0 15 + O0 15 + O0 15 + O0
Team Meetings 60 II +,00 7 + O0 8 + O0 II + O0 7 + O0 II + O0
Flight Readiness lO
Stowage 30 22 + O0 20 + O0 22 + O0 14 + 0020 + O0 14 + O0
Bench Checks 8 14 + O0 14 + O0 14 + O0 14 + O0 _14 + O0 lO + O0
Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + O0 7 + O0 25 + O0
WIF & Scuba 76 43 + O0 44 + O0 51 + O0 43 + O0 40 + O0 49 + O0
Zero G Aircraft 15 9 + O0 6 + O0 12 + O0 6 + O0
EMU 12 8 + O0 5 + O0 7 + O0 6 + O0 4 + O0 5 + O0
Egress Training 20 8 + 45 6 + 45 8 + O0 9 + 45 7 + O0 9 + O0
Spacecraft Fire Tng I0
Planetarium 20 16 + O0 16 + O0 II + O0 16 + O0 16 + O0 II + O0
LLTV C/O 30 7 + 50 4 + O0
Medi caI 8

DO



I APOLLO 9 - 504/I04/LM-3
TRAINING ACCOMPLISHED

NOVEMBER 16-30, 1968

DAY & DATE ACTIVITY

Monday_l CMS_2 - McDivitt & Scott
November 18 LMS _2 - Schweickart

CM-104 Altitude Chamber - B/U

Tuesday CMS _2 - Scott & Gordon
November 19 LMS_2 - McDivitt & Conrad

Checklist - Schweickart & Bean

Wednesday LMS #2 - P & B/U
November 20 SCS Briefing - McDivitt & Scott

Thursday C_S_2 - P & B/U
November 21 LMS _2 - Schweickart & Bean

SCS Briefing - Conrad & Gordon

Friday Tank Egress- B/U
November 22

Monday Data Priority Mtg - AllNovember 25 ME 103-Gordon

Tuesday Gulf Egress - Prime
November 26 LMS#2 - Conrad

Wednesday Mission Rules Review - All
November 27

Thursday Thanksgiving Day
November 28

Friday Leave - All crewmembers
November 29
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Prepared by:

De Third Manned ApolloMission Training Summary
Through December 31, 1968

ASTRONAUTS MCDIVlTT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS
Docking 8 4 + 00 20 + O0 4 + 00 4 + 00 14 + 00 4 + 00
ECS 17 14 + 00 16 + 00 14 + 00 16 + 00 16 + 00 5 + 00
EPS 14 4+ 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00
G&C Systems 50 24 + 00 25 + 30 33 + 00 39 + 00 39 + 00 18 + 00
Propulsion & RCS 20 22 + 00 27 + 30 18 + 00 18 + 00 21 + 00 i0 + 00
SECS 19 i0 + 00 i0 + 00 i0 + 00 12 + 00 12 + 00 9 + 00
Comm 12 13 + 00 21 + 00 13 + 00 15 + 00 15 + 00 ii + 00

CM Simulators _i_ _ 3_q _o ?/ lit5° I_ 1_ _o_ ,A_ _$CMS 160 +_ D79_=F'_3 99--€--g0 ,im_-_-3__0_--k-46 __
CMPS 60 2 + 30 37 + 45 3 + 00 21 + 30
N/R Evaluator i0 24 + i0 124 + 45 94 + 30

N/RHardware 7 + 20 28+ 45 3 + 20 17+ 40 0 + 30
CM Hybrid (MIT) i0
DCPS 15 6 + 30 5 + 15 5 + 15 7 + I0 3 + 50 3 + 50
RDS 4 + 00 5 + 30 3 + 15 2 + 45 3 + i0 3 + 40
Simulator Brief 50 _ 1_"_1"--30_ _5"_2-5" _9_+_'_5 6-._5 -" 4_"_-_5"

CSM Tests (Downey) II _ _ /_ _,_d _ q 4_ _ . _ 7 h o_ 7 _'o__
Manned Suit Loop 8 4 + O0 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00

p Q_ FunctionalSystems
CCFF 16 ii + 30 ii + 30 ii + 30 9 + 00 9 + 00 9 + 00
Control Sys. Inter -
Intergrated Sys. 16 65 + 00 60 + 00 22 + 00 8 + 00 36 + 00 16 + 00

CSM Tests (KSC)
Egress Test/CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00
3 Alt_Chamber Runs 8 18 + 00 18 + 00 18 + 00 18 + 00 18 + O0 18 + 00
Test (Plugs in)
Docking Interface -
Flight Readiness 8
Countdown Demo 8
Crew Countdown 8
Countdown

LM Sys Briefings
Communications i0 8 + 00 8 + 00 5 + 00 5 + 00 7 + 00
Control Electron i0 18 + 00 18 + 00 12 + 00 5 + 00 18 + 00
ECS 15 17 + 30 i + 00 17 + 30 ii + 30 8 + 00 ii + 00
EPS i0 2 + 30 8 + 00 2 + 30 9 + 00
Instrumentation l0 5 + 00 5 + 00 4 + 00
PGNS AGS 20 18 + 00 26 + 00 17 + 30 7 + 30 27 + 00
Propulsion & RCS 15 9 + 00 9 + 00 5 + 00 7 + 30 i0 + 00
Radar i0 6 + 00 1 + 00 6 + 00 ii + 00 ii + 00 12 + 00



4'

D# MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEANPLANNED

HRS

LM Simulators _/ _ _ _ _ 3_ _ . 04° _9_. _0
LMS 125 4-14-W--3_ 4 + 30 3_i_2_+_5 _84_+_35 7 + 50 34&-P_@_
lIPS 60 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00
GrummanEvaI.(FMES)i0 20 + 20 0 + i0 27 + 00 6 + 20 7 + 25
LM Hybrid (MIT) i0 8 + 00 3 + 00
TDS 12 1 + 45 0 + 30
SimulatorBrief 50 8 + 30 5 + 45 13 + 00 13 + 00
LRC-LLRF i0 + 00 8 + 00 I0 + 00 16 + 00

LM Tests (Bethpage)
AGS/G&C Functional -
CES Functional

Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00

FEAT (Plugs in)

FEAT (Plugs out) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF i0 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems
3 Alt Chamber Runs 16 36 + 00 36 + 00 36 + 00 36 + 00

Mission Sims

CCFF/Egress Test 4 4 + 00 4 + 00 4 + 00 4 + 00

Flight Readiness
Vehicle Closeout 8

D _Sys Briefings 20 16 + 00 16 + 00 16 + 00 24 + 00 24 + 00 4 + 00Programs 60 56 + 30 75 + 30 96 + 30 96 + 30 35 + 30 58 + 30

Photography 8 i + 30 i + 30 i + 30 i + 30 i + 00
Procedures

OCP's and TCP's i00 56 + 00 59 + 00 63 + 00 56 + 00 63 + 00 67 + 00

Design/Accept REV 60 21 + 00 21 + 00 21 + 00 21 + 00 25 + 00 25 + 00
Checklist & AOH 50 38 + 00 35 + 00 40 + 00 31 + 00 70 + 00 98 + 00

Rendezvous 20 14 + 00 18 + O0 14 + 00 12 + O0 16 + 00 13 + O0

EVA IVA 15 12 + 00 12 + O0 16 + 00 12 + 00 i0 + 00 16 + 00

Emer. Abort & Rules 40 28 + 00 28 + O0 28 + O0 28 + O0 28 + O0 28 + O0

Flight Plan 50 35 + 00 31 + 00 32 + 00 25 + 00 18 + 00 23 + 00

Training Meetings 30 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00 15 + 00

Team Meetings 60 ii + 00 7 + 00 8 + O0 ii + 00 7 + 00 ii + O0

Flight Readiness i0

Stowage 30 22 + 00 20 + 00 22 + 00 14 + 00 20 + 00 14 + 00
Bench Checks 8 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 i0 + 00

Walkthroughs 32 25 + 30 21 + 30 29 + 30 13 + 00 7 + 00 25 + 00
WIF & Scuba 76 53 + 00 54 + 00 61 + 00 53 + 00 50 + 00 59 + 00
Zero G Aircraft 15 3 + 00 9 + 00 i0 + 00 3 + 00 12 + 00 12 + 00

EMU 12 16 + 00 13 + 00 23 + 00 14 + 00 4 + 00 21 + 00

Egress Training 20 13 + 45 ii + 45 13 + 00 14 + 45 12 + 00 14 + 00

Spacecraft Fire Tng i0
Planetarium 20 16 + 00 16 + 00 ii + O0 16 + 00 16 + 00 ii + 00

LLTV C/O 30 7 + 50 4 + 00
Medical 8

De
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'I" -1, ,,//.... ' APOLLO 9 ':-" ,;') L.':,,,.,',' ":'<";: ' '_"" "_
.,, ,,, ," CREWTRAI_f_eSU_RY ,1,,,',<,,_,,,_,,,',,,o' , , ,,,,71.

i ,, JANUARY 1-15_ 1969 ' ,,, -. :""/'

DAY <, ACTIVITY ' "' J " '_

Wednes,day NEW YEARS DAY - ,<. .. , ', _'
January _l,' ..... 7......

Thursday , _ ._2 _ P & B/U ',', " ,
,, January ,'2 " " _ 74//2- p '& B/U . "t '"'.... '_ "_

/':";' " _' "g" mockup - Scott,"" ,,- " :_'*',3 't '+ ..

F_iday , C' crew debrie_'ing - _ll ',,; <

January 3 " " ',<_ _ ':,

_-".,, Moh_day,, '.', ClvB_42 - Prime,, '" ;> '',x y,"
'_ +.Janua.ry 67,.<<, T_MSit#2, - :Bean ,, "' _.

' _<''<+ " ' "+:1:7;_" "'
,.. T_.es_ay. CMS _2 (launch sim}"' F& B/U '"

_<_,. J<anuary'"7 INS ,,_ - Bean ,,
7<<,, , <, , , , . _r4e..4n" : ; :j, l, ,t,4,';- _-All " < ,'" t<.

,: ,;' , . Wednesd&y 0_S,_2- (Rendzv. '<'Sim)- Pi,a" B/U , ,"-' '

O'> _,,, W" ' _< , _ ,,' .... _ ><,
, Januaf_j.8 , ,, INS,,_2 - B/U, ", ,",,:' , ":',_,, ,, +"','_,, ',< ,: ,,, _,

, - " '. _v CM ,<ECS - Briefing.-_":_

"' _ mhfirsa #2 ...... ' ''J'';''_'i ", ay, "/ CMS - Scott'&,Gord'o<n '+,
, #2 BIU . . , "'",Ja _ 9 " LM8" - Prime ,_& '" ' '_' ; ".,': ' ''< <' i:

,,; _?' ,:.,_ CM - Communications,.Bri>efi_, g - , -",-_*,,.... ,,,;
< , :, _' _'_ ,_,

,',Friday : dMs _2 ScottJ &.,Go2don'", ."-,,,:' ,::: ,._j::_,,
'January i0 _ LMS -,P.& BIu' ' . ,_,'

_ "CM-Comm'unica_ions_"Briefing',_.._,:,All i -

,,:, ,,,, Moc u Egr ,ss, " ,,' ,":'b ,
'Monday ," ' C_S_2 - --B/U +_"'_
January 13 INS _2'- P '& B/U ;'-, ,,, _._ "'

':, '_' _" ;. ,FireTraining -' All " ' .... i,: ,
,, IN-Radar'Briefing -' All ,,, 7',

::_ Tuesday • 'I!V_ _ -, (!Bndv. Sire)- ,BtU ,/ ,/,;, ,0' ,January 14 Pad ,Walkthrough , _',: ,,,< ,', ,.,:

LM-RadAr' Briefing - <,A&I'i, '_" " '+

Wednesddy < "" ,CMS#2 --Gordon, & Conrad , _"_"_ '' :/....
January',,15 _ #2 - B/U ' , ,, _,,

": Pad Egress - All , ' , L,', ;, ,, m t ,

¢ ,,



epared by: ,_ ,,
_ _'_' - : APOLLO 9 CREW TRAINING,SUMMARY

" • _ AS of January'31, 1969

ASTRONAUTS,v:, M_DIVITT ScoTT SCHWEICKARTCONRAD GORDON BEAN
,, pLANNED • , . :,,,_' ,_

CSM "SYS,Bri4fings' HRS [,

,:,/_"Docking,:,, ,_'• ,4, 4 + 00 20 + 00 4_'+_00 $ q20'0,14 + 00 ,_'4_,%00
ECS, '_',_,:.... i7,_",19+ 00 21+ 00 19 +00 21 +'0_'21_+00 i0 +'00

,/" E_'S ,_' _: 7_.,_4 + O0 7 + 30 4 + O0 - _ 4 ,+:00'_4:'+O0 i! + O0
_"- G&C Systems ,_,,, _35,"/'35 + 00 40,+ 30 45 ,+ 00 "45,_ 00 45 +,00 32 +',00
, Propulsion &, RCS "' 20"i_ 25 + 00 '30+ 00 21_. 00 21 + 00 24:,+00 13:,+'00
' 'SECS :'' S112_12 + 00 12 + 00 12 + 00, _',14 ._,'00i_.'+/00II'+LO0'

Comm ,_'" 15 'l_+ 00 21 + 00 17'+O0 19 + 00:_,19+ 00 15 + 00
,i_'CMSimulators _:, ,, ':

• 200181+00,337+0091+50 i76+4263%05,130:,+45.
" CMPS 20 ','_2 + 30_37+ 45 3 + 00,21+ 30',,,,_

,N/R'Evaluat'or " 50 ,'24 + i0 124 + 45 94 + 30'
N'/RHardware: ,,,'_!5 15 +,,20_ 44 + 45 "i, , .3_'+_20'i,7+ 40 0+ 30 _'
DCPS _ ' "" i0' 6'+,30, '5 + 15 5 + i5 " 7 +_l0 3 + 50, 3-+_'50
RDS ,,' 4 + 00 9 + 30 3 + 15' _2'+"45 '3,+io 3 . 40,
Simulator Brief' _ i5 15 + 20 19 + 30 12 +i20 16 + 25_ 15 + 15 ii + 45

'' '_i_-"Tests ;(Downey)_' ',_ _e'
anned Suit Loop 4, 4 + 0G 4 + 00 h +'00 4_+ 00 4 + 00 4'+ 00

"g_'*G&C Functional _ - . _/' ,
"" /',_SCS "Systems'," " -
" ;,':.,_CCFF' ,,'" ,,10'.!i+ 30 ii + 30 ii + 30- 9 + 00 9 +O0 9_+.00

' Integrated'Sys.' ,,:32 _ 65 + 00 60 + 00 22 + 00 8 + 00 ,36+ 00 '16'_00 _',

,.,'A!t.Chamber'_ °_i6'i8 + 00 18 +,00 _18+ 00 ,18+ 00,_'18+ O0 I_ + 06
''_ Docki, ng _ :'"_ '_ " 4" 6 + 00 10 + 00 4 +_00 '_ 6 + 00 !0 + 00 ' _ _,,%,,
'_'_ ;-Flight'Read,_hess'_8',16 + O0 16+ 00 16 + O0 8 + 00 8 + 00 _ 8:+:00._,

CGFF ,, < ,_o_'.... ,/1" 8 + O0 8 + 00 8,"+-0'0 : 8 + 00 8 + O0 8'_+,00
, ,,'_i,LM/Sys Brieflngs _ ' 'io.... ' "'

C'6rm" '_ '" ,, ,.10 ;_ +,00 8 +'00 5 + O0 ' 5 + 00 7 +,,00,'
,' " _CES,', ', '10 18 .+ 00..- 18, +: 0O , 12,+, 00 5 + 00" '18 + 00

_:", ECS_ "- _ ,', '"' : i'5 °,; 19 + 30 1 + 00 19:'_,'30 14'+ 30 8 + 00' i4 _ 00 .
EPS_-,'_ ..... ,"5 '"2 + '30,, ,8 _,00'-, 2 +o 30,, ,",9. + 00''_-

';.... Instru_men_at,lon.f 6 5 + 00 o,, 5,+ 00 ' ," ' '4 +'0,0 '_"
PGNs/AGs',"_'." 20 18 + O0 26,+00 :i7+ 30 7 + 30 .27,+ 00,,

_'Propulsion:,& RCS _' 10 "'_ 12"+/,,00' _! 2 _r 00 ',,8,+,,00 ,,7,+,30 13. + 00
'Radar ', l0 T,, _6 + 00 1 + 00 6 + 00 11 +,<oo 11 + ,oo: ,12 + 0o _,

/







APOLLO _9continued _ ,

DAy &,DATE , ACTIVITY

Wednesday CMS #2 - P
January _9' LMS #2 - Bean ,

_,' Booster Briefing,- B/U _-
" , Physical Exam - 'B/U

_t

Thursday .. CMS#2 -Scott & Gordon
January'30" _, LMS _#2 - P & B/U

Booster Briefing - Prime
Physical Exam _ Prime
CM- SECS Briefing _All

Friday CMS #2 _:P & B/N _.,__,,,
JanUary 31 ,_ CM-SECg'Briefing - All

.)
. • ,

N

? iL,',/,,_ .......



Prepared By: M. S. Brzezinski

Q
APOLLO 9 CREW TRAINING SUMMARY

AS OF FEBRUARY 15, 1969

O
ASTRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

PLANNED

CSM SYS Briefings HRS

Docking 4 4 + 00 20 + 00 4 + 00 4 + 00 14 + 00 4 + 00

ECS 20 19 + 00 21 + 00 19 + 00 21 + 00 21 + 00 i0 + 00

EPS 5 4 + 00 7 + 30 4 + 00 4 + 00 4 + 00 ii + 00

G&C Systems 40 40 + 00 40 + 30 45 + 00 45 + 00 45 + 00 32 + 00

Propulsion & RCS 25 25 + 00 30 + 00 21 + 00 21 + 00 24 + 00 13 + 00

SECS 12 12 + 00 12 + 00 12 + 00 14 + 00 14 + 00 ii + 00

Comm 18 17 + 00 21 + 00 17 + 00 19 + 00 19 + 00 15 + 00
CM Simulators

CMS 200 199 + 40 412 + 50 107 + 00 205 + 00 283 + 20 148 + 45
CMPS 20 2 + 30 37 + 45 3 + 00 21 + 30

N/R Evaluator 70 24 + i0 124 + 45 94 + 30

N/R Hardware 15 i0 + 50 33 + 30 3 + 20 17 + 40 0 + 30

DCPS 5 6 + 30 5 + 15 5 + 15 7 + i0 3 + 50 3 + 50

RDS 4 4 + 00 9 + 30 3 + 15 2 + 45 3 + i0 3 + 40

Simulator Brief 20 17 + 40 27 + 30 14 + i0 17 + I0 18 + 40 12 + 30

CSM Tests (Downey)

o anned Suit Loop 4 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00G&C Functional

SCS Systems

CCFF i0 ii + 30 Ii + 30 ii + 30 9 + 00 9 + 00 9 + 00

O Control Sys. Inter -Integrated Sys. 40 65 + 00 60 + 00 22 + 00 8 + 00 36 + 00 16 + 00

CSM Tests (KSC)

Aft. Chamber 16 18 + 00 18 + 00 18 + 00 18 + 00 18 + 00 18 + O0

Docking 6 6 + 00 i0 + 00 4 + 00 6 + 00 i0 + 00

Flight Readiness 8 16 + 00 16 + 00 16 + 00 8 + 00 8 + 00 8 + O0
Countdown Demo 4

CCFF 8 8 + 00 8 + 00 8 + O0 8 + O0 8 + 00 8 + 00

LM Sys Briefings

¢omm i0 ii + 00 ii + 00 8 + 00 5 + 00 i0 + 00
CES 16 18 + 00 18 + 00 12 + 00 5 + 00 18 + 00

ECS 20 21 + 30 I + 00 21 + 30 16 + 30 8 + 00 16 + 00

EPS 5 5 + 30 13 + 00 5 + 30 14 + 00

Instrumentation 8 8 + 00 8 + 00 3 + 00 7 + 00

PGNS/AGS 20 18 + O0 26 + 00 17 + 30 7 + 30 27 + 00

Propulsion & RCS i0 12 + 00 12 + O0 8 + O0 7 + 30 13 + 00
Radar i0 i0 + O0 i + 00 i0 + O0 15 + O0 ii + 00 16 + 00

O

O
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O
Simulators

LMS 200 324 + 15 4 + 30 417 + i0 346 + 00 7 + 50 317 + 55

LMPS 25 42 + 45 2 + 30 23 + 00 9 + 45 2 + 30 33 + 00

O GrummanEvaI.(FMES)20 20+ 20 0 + 10 27+ 00, 6 + 20 7 + 25TDS 5 5 + 00 1 + 45 3 + 30
SimulatorBrief I0 9 + 30 6 + 45 13 + 00 13 + 00
LRC-LLRF i0 i0 + 00 8 + 00 i0 + 00 16 + 00
LM Tests (Bethpage)
AGS/G&CFunctional-
CES Functional
Flight Controls 8 8 + 00 8 + 00 8 + 00 8 + 00
FEAT (Plugsin)
FEAT (Plugsout) 16 35 + 00 i0 + 00 9 + 00 20 + 00
CCFF i0 i0 + 00 i0 + 00 i0 + 00 i0 + 00

LM Tests (KSC)

Combined Systems -
3 Alt Chamber Runs32 36 + 00 36 + 00 36 + 00 36 + 00

Mission Sims

CCFF/Egress Test 4 4 + 00 4 + 00 4 + O0 4 + 00

Flight Readiness 8 8 + 00 8 + 00 4 + 00 4 + 00
Vehicle Closeout -

L/V Sys Briefings 20 20 + 00 20 + 00 ,20 + 00 _25 + 00 25 + 00 8 + 00

G&N Programs 60 60 + 30 79 + 30 i00 + 30 i00 + 00 39 + 30 62 + 30
Photography 4 4 + 30 4 + 30 4 + 30 3 + 00 4 + 30 4 + 00

P_ocedures
OCP's and TCP's 60 60 + 00 63 + 00 67 + 00 60 + 00 67 + 00 :71 + 00

Design/Accept REV 20 21 + 00 21 + 00 21 + 00 21 + 00 25 + 00 25 + 00
Checklist & AOH 50 55 + 00 75 + 00 78 + 00 ,45 + 00 121 + 00 158-+ 30

O Rendezvous 16 16 + 00 20 + 00 16 + 00 14 + 00 18 + 00 15 + 00EVA IVA 12 12 + 00 12 + 00 16 + 00 12 + 00 i0 + 00 16 + 00

Emer. Abort&Rules 35 35 + 00 35 + 00 35 + 00 35 + 00 35 + 00 35 + O0

Flight Plan 50 55 + O0 51 + 00 53 + O0 45 + 00 48 + 00 53 + 00

Training Meetings 20 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00 20 + 00
Team Meetings I0 ii + 00 7 + O0 8 + 00 ii + 00 7 + 00 ii + 00

Stowage 30 30 + 00 30 +00 30 + 00 22 + 00 28 + 00 22 + 00
Bench Checks 14 14 + 00 14 + 00 14 + 00 14 + 00 14 + 00 I0 + 00

Walkthroughs 32 31 + 30 27 + 30 35 + 30 13 + O0 7 + 00 25 + 00
WIF & Scuba 60 58 + 00 54 + 00 70 + 00 53 + 00 50 + 00 59 + 00

Zero G Aircraft 5 3 + 00 9 + 00 i0 + 00 3 + 00 12 + 00 12 + 00

EMU 15 16 + 00 13 + 00 23 + 00 14 + 00 4 + 00 21 + 00

Egress Training 15 15 + 45 13 + 45 15 + 00 14 + 45 12 + 00 14 + 00

Spacecraft i0 i0 + 00 i0 + 00 i0 + 00 i0 + 00 13 + 00 i0 + 00
Planetarium 16 16 + O0 16 + O0 ii + O0 16 + O0 16 + O0 ii + O0

Medical 8 i0 + 00 i0 + 00 i0 + 00 6 + 00 6 + 00 6 + 00

O

O
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APOLLO9

CREWTRAININGSUMMARYFEBRUARY1-15, 1969

DAYAND DATE ACTIVITY

Saturday DCPS- McDivitt and Conrad
February 1 TDS - McDivitt and Schweickart

WIF - McDivitt and Schweickart
1 "g" Mockup - Sco_t

Monday CMS/LMS- SNS - All
February 3 LM instrumentation briefing -

McDivitt, Schweickart, Conrad and Bean
Press Conference - Schweickart

Tuesday CMS- SNS - All
February 4 LM EPS Briefing - McDivitt

Schweickart, Conrad and Bean

Wednesday CMS#2 - All
February 5 LMS#2 - McDivitt and Schweickart

LM-CommBriefing - McDivitt, Schweickart,
Con_d, and Bean
EMUmaintenance kit brief Prime

O Thursday CMS/LMS- SNS - PrimeFebruary 6 LM ECS briefing - All

Friday CMS#2 - All
February 7 LMS#2 - Conrad

1 g EVA at MSC- Prime

Saturday TDS - McDivitt
February 8 1 g Drogue and Probe - Scott

Press conference at MSC- Prime
CMS#3 - Backup

Monday CMS/LMS - Prime
February I0 CMS#3 - Backup

Reentry Briefing - All

Tuesday CMS/LMS- SNS - Prime
February II CMS#3 - Conrad

0

O



0
DAYAND DATE ACTIVITY

CMS/LMS- SNS- PrimeWednesday
February 12 CMS#3 - Conrad

Camera Briefing - All

Thursday CMS/LMS- SNS - Prime
Febmuary 13 CMS#3 - Conrad

Colossus software briefing - All

Friday F-14 Physicals - Prime
February 14 Sun Dance software briefing - All

CMS#2 - Conrad and Bean

Saturday CMS#2 - Prime
February 15 LMS#2 - Prime

CMS#3 - Backup

0

0

0

0
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' P_epared By: M. S. Brzezinski

° FINAL
APOLLO 9 CREW TRAINING SUMMARY

ASOFMARCH3,1969

ATRONAUTS MCDIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN
PLANNED

CSM SYS Briefings HRS
Docking _ _ 5 + 00 21"_00 5 + 00 5 + 00 15 + 00 5 + 00
ECS _f20 20+ 00 22-4_0020+ 00 22+ 00 22+ 00 ii + 00
EPS _[\_ _ 5 5 + 00 8 + 30 5 + 00 5 + 00 5 + 00"_'12+ 00
G&C Systems _40 40 + 00 40"+ 30 45 + 00 45 + 00 45 + 00 32 + 00
Propulsion & RCS 251__ 26 + 00 31_ 00 22 + 00 22 + 00 25 + 00 14 + 00

SECS 4\ 12 13 + 00 13 + 00 13 + 00 "_15 + 00 15 + 00 12 + 00
Comm _418 18 + O0 22,_+00 18 + 00 20 + 00 20 + 00 16 + 00
CM Simulators

CMS _4_ 200 229 + 15_'7_7_+ OO 127 + 40 211 + 20 288 + 50 161 + 15
CMPS &_20 2 + 30 37 + 4_-f 3 + 00 21 + 30

N/R Evaluator _@_75 24 + i0 124 + 4.5-_ ' 94 + 30
N/R Hardware &715 i0 + 50 33 + 38/ 3 + 20 17 + 40 0 + 30
DCPS _7. 5 6 + 30 5 + 1,5 5 + 15 --7 + I0 3 + 50 3 + 50

RDS _] 5 4 + 00 9 + 30 3 + 15 2 + 45 3 + i0 3 + 40

Simulator Biref_%_20 20 + 30//31 + 25 16 + 35 18 + 30 19 + 35 13_+ 25
CSM Tests (Downey)
Manned Suit Loop 4_4_ 4 + 00 4 + 00 4'+ 00"-- 4 + 00 h + 00 4 + 00
G&C Functional -
SCS Systems
CCFF l0 _ ll + 30 ll + 30 ll + 3U_'f 9 +_00 9 + 00 9 + 00
Control Sys. Inter -

40_7 65 + 0_ 60 + 00 22 + O0 8 + 00 36 + 00 16 + 00Integrated Sys.
CSM Tests (KSC)I_ _

Alt. Chamber 16 )_ 18 + 00 18 + 00 1,8+ 00_f 18 + 00 18 + 00 18 + 00
Docking 6_@ _6 + 00 l0 + 00_ 4 + 00 6 + DO l0 + 00
Flight Readines_s-_8 16 . 00 16 + 00 16 + 00-" 8 + 00 8 + 00 8 + 00
Countdown Demo I_4 6 + 00 6 + 00 6 + 00_
CCFF _8 8 + 00 8 + 00 8 + 00_ _8 + O0 8 + 00 8 + 00

LM Sys Briefings _2Comm _ i0 12 + 00 + 00_ 9 + 00 5 + 00 Ii + 00

CES w)_ _&18 19 + 00 119 + 0_ 13 + 00 5 + 00 19 + 00

ECS _ (_%20 22 + 30 i'+ 00 _22. + 30_ 17 + 00 8 + 00 17 + 00
EPS " lq_5 6 + 30 i_ + 00_ 6 + 00 15 + 00

Instrumentation _ 8 9 + 00 U 27+]_+ 00_" 4 + 00 _88 + 00PGNS/AGS j_ 20 19 + 00 00 18 + O0 7 + 30 + O0
Propulsion & RCS_I10 13 + 00 13 + 00 9 + 00 7 + 30_14 + 00
Radar @7 [ l0 ll + 00 1 + 00 ll + 00 16 + 00 ll + 00-_l/Tw+O0
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Simulators

LMS 1_$BO0 35_+ 15 j4 + 30 44_0 361 + 05 7 + 50 325 + 55
LMPS \\_ 25 42 + 4_ 2 + 30 23 + 00 9 + 45 2 + 30 _33 + 00
Grumman EvaI.(FMES)2061 20 + 20 0 + I0 _27 + 00 6 + 20 7 + 25

TDS ID5 /5 + 00 i + 45 3 + 30

Simulator Brief _\i0 9 + 30 6 + 45 /_3 + 00 13 + 00LRC-LLRF _i0 i0 + 00/ 8 + 00 _0 + 00 16 + 00

LM Tests (Bethpag_-
AGS/G&C Functional-
CES Functional

Flight Controls _ 8 8 + O_ _ _ + 00 8 + 00 8 + 00
FEAT (Plugs in) -
FEAT (Plugs out_16 35 + 00-_ i0 + 00 9 + 00 20 + 00
CCFF _.___,i0 i0 + 00/ lO + O0 i0 + O0 i0 + O0
LM Te_t (KSC_"f_l_:
Combined Systems -
3 Alt Chamber Runs32 _36 + 00 36 + 00_-_ 36 + 00 36 + 00
,Mission Sims

CCFF/Egress Test -4_D 4 + 00 _'+ 00 / 4 + 00 4 + 00
Flight Readiness__-_$00 _ + 00/- 4 + 00 4 + 00
Vehicle Closeout -

L/V Sys Briefings 20%\% 20 + 00 20 + 00 20 + 00 25 _I_5 + 00 8 + 00
G&N Programs _0 60 + B0 79 + 30 100 + 00 _.I00 + 00 39 + 30 62 + 30

Photography _4 4 + 30 4 + 30 4 + 30 _ 3 + 00/4 + 30 4 + 00
Q ProceduresOCP's and TCP's_60 60 + 00 63 + 00 67 + 00 60 + 00 _67+ 00 _,+ 00

Design/Accept REV 20\_ 21 + 00 21 + 00 21 + 00 21 + 00--25 + 00 25 + 00
Checklist &'AOH 50_r$ 55 + 00 75_+ 00 ,78+ 00 '45 + 00 121 + 00--158 + 30
Rendezvous 16_ 16 + 00 20-_00 16 + 00 14 + 00 '18 + 00 15 + 00
EVA IVA 12_ 12 + 00 12 + 00 16 + 00 12 + 00 l0 + 00 _16 . 00
Emer. Abort&Rules 35_ 35 + 00 35 + 00 35 + 00 35 + 00 35 + 00 (Z_+ 00
Flight Plan 5_9_5 + 00 51 + 00 53 + 00 45 + 00 48 + 00 53 + 00
Training Meetings 20)_w/20 + 00 20 +_i00 20 + 00 20 + 00 20 + 00 20 + 00

Team Meetings , i0_i + 00 7 + 00 8 + O0 ii + 00 7 + 00 ll + 00
Stowage 30_ _0 + 00 30 + 00 30 + 00 22 + 00 28 + 00 22 + 00
Bench Checks _@14 /&4 + 00 14 + 00 14 + O0 14 + 00 14 + 00 i0 + 00

Walkthroughs _032 __I + 30-27 + 30 _ 35 + 30 13 + 00 7 + 00 25 + 00

Zero G Aircraft @_ 5_ _ 3 + 00 9 + 00 i0 + 00 3 + 00_2 + 00 12 + 00
EMU _|15 16 + 00 13 + 00_-@3 + 00 14 + 00 4 + 00 21 + 00
Egress Training_ 15 _15 + 45 13 + 45 15 + 00 14 + 45 12 + 00 14 + 00
Spacecraft _I0 *i0 + 00 i0 + 00 i0 + 00 i0 + 0_13 + 00 i0 + 00
Planetarium _.16 _16 + 00 16,+ 00 Ii + 00 16 + 00 16 + O0 ii + 00

Medical @_ 8 _0 + 00 i0 + 00 l0 + 00 6 + 00 _ + 00 6 + 00



APOLLO 9
FINAL CREW TRAINING SUMMARY

FEBRUARY 16 - MARCH 3, 1969

Day & Date Activity

Monday CMS #2 - Prime
February 17 LMS #2 - Conrad

Final CM systems briefing - all

Tuesday CMS #2 - Prime
February 18 IAWS#2 - Conrad

Final LM systems briefing - McDivitt,
Schweickart, Conrad, Bean

Wednesday CMS #2 - Scott
February 19 LMS #2 - Backup

CDDT - Prime

Th_sday CMS #2 - Prime & Backup
February 20 LMS #2 - Conrad

Friday CMS #2 - Scott
February 21 INS #2 - McDivitt and Schweickart

I Saturday CMS #2 - McDivitt and Scott
February 22 CMS #3 - Conrad and Bean

LMS #2 - Prime

Sunday CMS #2 - Prime
February 23

Monday CMS #2 - Prime & Backup
February 24 Physical examinations - Prime

Tuesday CMS #2 - Scott and Bean
February 25 LMS #2 - Prime

Wednesday CMS #2 - McDivitt
February 26 CMS #3 - Scott

LMS #2 - Bean
Final suit check - Prime

Thursday Flight postponed to March 3
February 27 CMS #2 - Prime

Friday CMS #2 - McDivitt and Scott
February 28 LMS #2 -'Prime

Saturday CMS #2 _ Prime

March i LMS #2



2

Day & Date Activity

Sunday CMS #2 - Scott
March 2 INS _2 - Schweickart

Monday LAUNCH - ll:00 EST
March 3
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